


JUSTIFICATION FOR CHANGE

PROJECT: Fire Station #24

CONTRACT NO. 296-2017

CHANGE ORDER NO. 4

1. Necessity for change: Changing to the shadowbox design will improve the appearance of the fence on the Fire Station side of the fence and improve the privacy.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: Minimal
8. Effect on contract completion date: None



Mayor

7-23-18
Date



120 MacArthur Court
Nicholasville, KY 40356

Office 859-881-0907 Fax 859-406-1258
victor@olympiconstruction.com

Change Order Proposal 8
Privacy Fence Change
Lexington Fire Station #24
07/19/18

Change 218' of privacy fence from Western Red Cedar to Shadowbox with 1" overlap. \$1,342.90
(See attached quote.)

Subtotal	\$1,342.90
10% Overhead and Profit	\$134.29
Grand Total	\$1,477.19

Contractor: Olympic Construction

Representative: Victor Kunitz

Signature: *Victor Kunitz*

Date: 07-19-2018

HERB GEDDES FENCE COMPANY INC.
 232 INDUSTRY PARKWAY
 NICHOLASVILLE, KY 40356

PROPOSAL

Proposal Number:
 Proposal Date: 7/12/2018
 Page:

Voice: 859-885-2215
 Fax: 859-885-2219

Name & Address:
OLYMPIC CONSTRUCTION

Job Site Address:
LEXINGTON FIRESTATION #24 2754 MAGNOLIA SPRINGS DR. LEXINGTON, KY.

Customer Contact	P O Number	Sales Rep Name
PAVEL		Jack Badgett
Contact Phone #		Payment Terms
881-0907	CHANGE ORDER	Due upon Completion

Description	Amount
CHANGE ORDER TO MAKE 218' OF PRIVACY FENCE WESTERN RED CEDAR TO SHADOWBOX WITH 1" OVERLAP MATERIAL = 110 pickets @\$5.30, 660 nails at .04 cents ,Truck and Equipment @\$150.00 LABOR = \$578.00 FOR 3MEN = 1@ \$20.00 hr. 2@\$14.00 hr. x 12hrs.	\$1342.90

*All property lines to be marked prior to installation or shown at time of installation. We assume no responsibility for measuring property lines. Not responsible for underground pipe, wires or utilities, unless noted and written up on this proposal when returned. Any new work, including white oak pickets, will be done as needed.

NOTE: All work and material guaranteed for one (1) full year. Concrete takes 72 hours to completely cure. Testing of posts for strength before we stretch fence will void our warranty on loose posts. Thanks for your cooperation.

No material is guaranteed to be as specified. All work to be completed in a workmanlike manner according to standard practices. Any alteration or deviation from above specifications involving extra costs will be recited only upon written orders, and will become an extra charge over and above the estimate. All equipment, contingent upon strokes, accidents, or failure beyond our control, will be repaired promptly and at no additional charge. Our work is subject to the "Iron Worker's" General Union Insurance.

In the event of litigation between the parties, the customer agrees to pay a reasonable attorney fee for Herb Geddes Fence Co.

Authorized Signature: **JACK BADGETT, PRESIDENT**

Note: This proposal may be withdrawn by us if not accepted within 30 days.

ACCEPTANCE OF PROPOSAL - The above terms, conditions, and specifications are hereby accepted, and the work is to be done in accordance with the above terms, conditions, and specifications.

Signature _____ Date of acceptance _____