

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 3

To (Contractor):

FuelBand Contracting
2000 Hartford CT
Lexington, KY 40514

Date: June 18, 2019
Project: Truck Wash
Location: Waste Management
Contract No. 565-2018
Original Contract Amt. \$468,888.00
Cumulative Amount of Previous Change Orders \$0.00
Percent Change - Previous Change Orders
Total Contract Amount Prior to this Change Order \$468,888.00
Change Order No. 1

0.00%

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
	See Attached Sheets (page 2)		
	Total decrease	\$0.00	
	Total increase		\$4,449.00
	Net Amount of this Change Order	\$4,449.00	
	New Contract Amount Including this Change Order	\$473,337.00	
	Percent Change - This Change Order		0.95%
	Percent Change - All Change Orders		0.95%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by *[Signature]* (Proj. Mgr.) Date 6/27/2019

Approved by *[Signature]* (Commissioner) Date 6-27-19

Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE

PROJECT:	Truck Wash
CONTRACT NO.	565-2018
CHANGE ORDER:	1

1. Necessity for change: While installing the building security system, it was determined that additional cameras would be needed to provide complete coverage of the property. Also since we were using an existing building additional items were needed to keep birds out of the area. Doors needed to be changed to comply with fire code. The additional hose reels were installed to allow for the cleaning from the overhead catwalk. When the sprinkler system was reactivated leaks were found that needed repair.
2. Is proposed change an alternate bid? ___Yes ___X___No
3. Will proposed change alter the physical size of the project? ___Yes ___X___No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes ___X___Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X___No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor

Date