

*Copy in lieu of
original*

MAYOR JIM GRAY



LEXINGTON

CHARLES MARTIN
DIRECTOR
WATER QUALITY

To: Urban County Council
Martha Allen, Council Clerk

From: Diann Williams *DW*
Administrative Specialist Principal for Remedial Measures Program

Date: April 11, 2018

Re: Change Order 1 for West Hickman Trunk B & C RMP Project

This memorandum is to notify the Urban County Council of Change Order 1 for the West Hickman Trunk B & C Remedial Measures Project. The result of the attached change order is a net increase of 187 days to the contract final completion date. The final completion date will be July 28, 2018. This does not change the amount of the contract.

Should you have any questions, please contact me at 425-2439.

pc: Vernon Azevedo, P.E., Remedial Measures Program Manager
Charles Martin, P.E., Director of Water Quality
Dowell Hoskins-Squier, P.E., Commissioner of Environmental Quality
Kevin Levesque, P.E., Project Manager
Todd Slatin, Director of Purchasing
Stacey Maynard, Council Administrator
File





Change Order No.	<u>01</u>		
Date of Issuance:	<u>December 18, 2017</u>	Effective Date:	<u>December 18, 2017</u>
Project Name:	<u>West Hickman Trunk B/C</u>	Owner	<u>LFUCG</u>
Owner's Contract No.:	<u>Bid No. 103-2016</u>	Date of Contract:	<u>Nov. 23, 2016</u>
Contractor:	<u>Tribute Construction</u>	Engineer's Prj. No.:	<u>16-111</u>

DESCRIPTION:

To extend the completion date from January 22, 2018 to July 28, 2018. Original contract is 425 days an additional 187 days will be added to the contract. To prevent a possible delay in the work, you are directed to proceed with this Change Order in accordance with General Conditions, Article 9.04. This Change Order does not constitute a change in Contract Price. If you determine that a change in Contract Price is required, notify Engineer immediately, before accepting this Change Order.

ENGINEER

Recommended by:

[Signature] Date 04/05/18

OWNER

CONTRACTOR

Accepted by:

By: [Signature] Date: 4/5/18 [Signature] Date 3-22-18

SANITARY SEWERS REMEDIAL MEASURES PLAN CONTRACT CHANGE ORDER FORM

Project Name: West Hickman B & C
Contractor: Tribute Contracting & Consultants, LLC
Contract Number: #288-2016, RES #655-2016
RMP Project ID: WH 3-4
Change Order ID Number: Change Order 1
Applicable Tier: 1

CHANGE ORDER DETAILS

Contract Amount	<u>\$5,890,949.00</u>	Contract Time	<u>425</u>
Original Contract Amount:	<u>\$5,890,949.00</u>	Original Contract Time	<u>425</u>
Change in Contract Amount	<u>\$0</u>	Change in Contract Time	<u>187</u>
New Contract Amount:	<u>\$0</u>	New Contract Time	<u>612</u>

JUSTIFICATION FOR CHANGE ORDER

See Attached Forms.

REQUIRED SIGNATURES

Tier 1
Vincent Arwedo 4-12-18
Remedial Measures Plan or Construction Manager Date

Tier 2

Remedial Measures Plan or Construction Manager Date

Director of the Division of Water Quality Date

Director of the Division of Purchasing Date

URBAN COUNTY COUNCIL NOTIFICATION

Diana Williams 4-11-18
Employee Submitting Notification Date

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE
ORDER**

DATE: April 6, 2018

Contract Modification: 1

CONTRACT #: 288-2016

PROJECT: West Hickman Main Trunk B & C

TO: Tribute Contracting & Consultants, LLC

Original Contract Amount	\$5,890,949.00
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$5,890,949.00
Net (increase/decrease) in Contract Amount - (From following pages)	
Percent Change of This Contract Modification	
Original Contract Amount	\$5,890,949.00
Cumulative Amount of all Contract Modifications	\$0.00
Percent Change of all Contract Modifications	0.00%
New Contract Amount Including this Change Order	\$5,890,949.00

Recommended by [Signature] (Proj. Engr.) Date 4/09/2018

Accepted by _____ (Consultant) Date _____

Accepted by [Signature] (Contractor) Date 4-6-18

Approved by _____ (Director) Date _____

Approved by _____ (Commissioner) Date _____

Approved by _____ (Mayor or CAO) Date _____

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE: April 6, 2018
 Contract Mod #: 1
 CONTRACT #: 288-2016

Project: West Hickman Main Trunk B & C
 TO: Tribute Contracting & Consultants, LLC

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD		LS	1		\$ -	\$ -
2	ADD		LS	1	\$ -	\$ -	\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -
15						\$ -	\$ -
Total decrease						\$ -	\$ -
Total increase						\$ -	\$ -
Net (increase) in contract price						\$ -	\$ -

JUSTIFICATION FOR CHANGE

PROJECT:	WH Main Trunk B & C
CONTRACT NO.	288-2016
CHANGE ORDER:	1

1. Necessity for change:
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: 187 days have been added to the contract time
The new contract completion date is July 28, 2018.

Mayor_____
Date