

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER		DATE:	February 10, 2018
		Change Order No:	1
		CONTRACT #:	313-2016
PROJECT: Town Branch Commons Corridor Design			
TO: Gresham, Smith and Partners			
Original Contract Amount		\$929,283.00	
Cumulative Amount of Previous Contract Modifications		\$2,100,000.00	
Percent Change of Previous Contract Modifications		226%	
Existing Contract Amount		\$3,029,283.00	
Net (increase/decrease) in Contract Amount - (From following pages)		\$156,512.39	
Percent Change of This Contract Modification		17%	
Original Contract Amount		\$929,283.00	
Cumulative Amount of all Contract Modifications		\$2,256,512.39	
Percent Change of all Contract Modifications		243%	
New Contract Amount Including this Change Order		\$3,185,795.39	
Recommended by	<i>Bob [Signature]</i>	(Proj. Engr.)	Date <u>2-10-18</u>
Accepted by	<i>[Signature]</i>	(Consultant)	Date <u>2-12-18</u>
Accepted by	<i>Michael C. Davis</i>	(Contractor)	Date <u>02-12-18</u>
Approved by		(Director)	Date _____
Approved by	<i>[Signature]</i>	(Commissioner)	Date <u>2-12-18</u>
Approved by	<i>[Signature]</i>	(Mayor or CAO)	Date <u>2-13-18</u>