

CONTRACT HISTORY FORM

CM #3

Project Name Town Branch Trail Phase 3

Contractor: CDP Engineers, Inc.

Contract Number and Date: 100-2012 4/28/12

Responsible LFUCG Division: Engineering

CONTRACT AND MODIFICATION DETAILS

A. Original Contract Amount:	\$	<u>71,450.00</u>	
Next Lowest Bid Amount:			
<u>NA</u>			
B. Amount of Selected Alternate or Phase:	\$	<u> </u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>71,450.00</u>	
D. Amended Contract Amount:	\$	<u>71,450.00</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>29,000.00</u>	<u>40.6%</u> <small>(Line E / Line D)</small>
F. Amount of This Change Order:	\$	<u>21,230.00</u>	<u>29.7%</u> <small>(Line F / Line D)</small>
G. Total Contract Amount:	\$	<u>121,680.00</u>	

SIGNATURES

Project Manager:  Date: 6/20/19

Reviewed by:  Date: 7/12/19

Division Director:  Date: 7/15/19

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT MODIFICATION**
Page 1 of 3

To (Contractor):

CDP Engineers, Inc.
3250 Blazer Parkway
Lexington, KY 40509

Date: **June 18, 2019**
Project: **Town Branch Trail Phase 3**
Location: **Alexandria Drive to Blizzell Drive**
Contract No. **100-2012**
Original Contract Amt. **\$71,450.00**
Cumulative Amount of Previous Change Orders **\$28,000.00**
Percent Change - Previous Change Orders **40.59%**
Total Contract Amount Prior to this Change Order **\$100,450.00**
Contract Mod No. **3**

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
	See Attached Sheet		\$21,230.00
		\$0.00	
	Total decrease		
	Total increase		\$21,230.00
	Net Amount of this Change Order	\$21,230.00	
	New Contract Amount Including this Change Order	\$121,680.00	
	Percent Change - This Change Order		29.71%
	Percent Change - All Change Orders		70.30%

The time provided for the completion of the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 6/19/19
 Accepted by [Signature] (Contractor) Date 6/18/19
 Approved by [Signature] (Director) Date 7/15/19
 Approved by [Signature] (Commissioner) Date 7/15/19
 Approved by _____ (Mayor or CAO) Date _____

PROJECT: Town Branch Trail Phase 3 Project

CONTRACT NO.: 100-2012

CONTRACT MOD: 3

JUSTIFICATION FOR CHANGE

1. Necessity for change: Scope change
2. Is proposed change an alternate bid? ___ Yes No
3. Will proposed change alter the physical size of the project? ___ Yes No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor _____ Date