

## Page 1 of 2

To (Contractor):

Living Arts &amp; Science

Lexington, KY 40508

0.00%

|                                                   |             |
|---------------------------------------------------|-------------|
| Global Contract Amount Prior to this Change Order | \$35,296.00 |
|---------------------------------------------------|-------------|

| Change Order No. | 1 |
|------------------|---|
|------------------|---|

**You are hereby requested to comply with the following changes from the contract plans and specification;**

**Current Change Order**

| Item No.                                        | Description of changes-quantities, unit prices, change in completion date, etc. | Increase or decrease |
|-------------------------------------------------|---------------------------------------------------------------------------------|----------------------|
| 1                                               | Stormwater Quality Projects incentive Grant completed under budget.             | \$5,626.76           |
| 2                                               |                                                                                 |                      |
| 3                                               |                                                                                 |                      |
| 4                                               |                                                                                 |                      |
| 5                                               |                                                                                 |                      |
| 6                                               |                                                                                 |                      |
|                                                 |                                                                                 |                      |
|                                                 |                                                                                 |                      |
|                                                 |                                                                                 |                      |
| Total decrease                                  |                                                                                 | \$5,626.76           |
| Total Increase                                  |                                                                                 | \$0.00               |
| Net Amount of this Change Order                 |                                                                                 | (\$5,626.76)         |
| New Contract Amount Including this Change Order |                                                                                 | \$29,669.24          |
| Percent Change - This Change Order              |                                                                                 | -15.94%              |
| Percent Change - All Change Orders              |                                                                                 | -15.94%              |

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

This Change Order shall have a zero (0) calendar day time extension.

Recommended by:

Reviewed / Accepted by:

Accepted by:

Approved by: Andrew

Approved by: N/A (Less than 5%)

Approved by: N/A (Less than 5%)

---

|                   |      |      |        |
|-------------------|------|------|--------|
| (Project Manager) | Date | 5/21 | fre at |
|-------------------|------|------|--------|

|              |                         |
|--------------|-------------------------|
| (Consultant) | Date <u>Dec 1, 2022</u> |
|--------------|-------------------------|

|              |      |
|--------------|------|
| (Contractor) | Date |
|--------------|------|

|            |         |
|------------|---------|
| (Director) | Date    |
|            | 12-9-24 |

|                |      |
|----------------|------|
| (Commissioner) | Date |
|----------------|------|

|                |      |         |
|----------------|------|---------|
| (Mayor or CAO) | Date | 1/29/25 |
|----------------|------|---------|

11

R-021-2025  
Original R-221-2023  
Contract #125-2023

**JUSTIFICATION FOR CHANGE**PROJECT: Living Arts & Science Center, Inc. FY22 Class B Education  
Stormwater Quality Project Incentive Grant

CONTRACT NO. 125-2023

CHANGE ORDER #: 1

1.

2. Is proposed change an alternate bid? \_\_\_Yes \_\_\_No

3. Will proposed change alter the physical size of the project? \_\_\_Yes \_\_\_No

If "Yes", explain.

4. Effect of this change on other prime contractors:

5. Has consent of surety been obtained? \_\_\_Yes \_\_\_Not Necessary

6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes \_\_\_No


If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No

7. Effect on operation and maintenance costs:

8. Effect on contract completion date:



Mayor

  
Date

## Stormwater Quality Projects Incentive Grant Program



THE LIVING ARTS AND SCIENCE CENTER, INC. (LASC)