

R-349-2020  
 Original R-202-2019  
 Contract # 066-2019

<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER</b>	DATE:	June 1, 2020
	Contract Modification:	
	CONTRACT #:	C-066-2019
PROJECT: North Lexington Holdings II, LLC - Design for Stormwater Improvements Project		
TO: North Lexington Holdings II, LLC		

Original Contract Amount	\$22,458.07
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$22,458.07
Net (increase/decrease) in Contract Amount - (From following pages)	-\$58.07
Percent Change of This Contract Modification	0%
Original Contract Amount	\$22,458.07
Cumulative Amount of all Contract Modifications	-\$58.07
Percent Change of all Contract Modifications	0%
New Contract Amount Including this Change Order	\$22,400.00

Recommended by <u><i>J. M. La</i></u>	(Proj. Engr.)	Date <u>6/11/2020</u>
Accepted by _____	(Consultant)	Date _____
Accepted by <u><i>[Signature]</i></u>	(Contractor)	Date <u>6/19/2020</u>
Approved by <u><i>[Signature]</i></u>	(Director)	Date <u>6/18/20</u>
Approved by <u><i>Nancy Albright</i></u>	(Commissioner)	Date <u>7/7/2020</u>
Approved by <u><i>Linda Gorton</i></u>	(Mayor or CAO)	Date <u>7/24/2020</u>

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT MODIFICATION				DATE:	June 1, 2020		
				Contract Mod #:	1		
				CONTRACT #:	#066-2019		
Project: North Lexington Holdings II, LLC							
TO:							
You are hereby requested to comply with the following changes from the contract plans and specifications;							
Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	DEL		LS	1	\$ 58.07	\$ 58.07	\$ -
2						\$ -	\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -
Total decrease						\$ 58.07	
Total increase							\$ -
Net (increase) in contract price							\$ (58.07)

**JUSTIFICATION FOR CHANGE**

PROJECT: North Lexington Holdings II, LLC

CONTRACT NO. #066-2019

CHANGE ORDER: 1

1. Necessity for change: Stormwater Quality Projects Incentive Grant completed under budget
2. Is proposed change an alternate bid? \_\_\_ Yes  No
3. Will proposed change alter the physical size of the project? \_\_\_ Yes  No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_ Yes  Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes  No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

*Linda Gorton*\_\_\_\_\_  
Mayor*7/24/2020*  
\_\_\_\_\_  
Date