

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

Date:	June 10, 2016	
Project:	West Hickman WWTP Electrical Shop - design	
Location:	Division of Water Quality	
Contract No.	Resolution #552-2015	
Original Contract Amt.	\$35,090.00	
Cumulative Amount of Previous Change Orders	\$0.00	
Percent Change - Previous Change Orders		0.00%
Total Contract Amount Prior to this Change Order	\$35,090.00	
Change Order No.	#1	

Paradigm Engineers and Contractors

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Redesign building to different dimension and location to cut cost	\$0.00	\$27,820.00	
	Total decrease	\$0.00		
	Total increase		\$27,820.00	
	Net Amount of this Change Order	\$27,820.00		
	New Contract Amount Including this Change Order	\$62,910.00		
	Percent Change - This Change Order			44.22%
	Percent Change - All Change Orders			79.28%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by *[Signature]* (Proj. Engr.) Date 6-13-16
 Accepted by *[Signature]* (Design Engineer) Date _____
 Approved by *[Signature]* (Director) Date 6-13-16
 Approved by _____ (Commissioner) Date _____
 Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE

PROJECT: West Hickman Electrical Shop

CONTRACT NO. Resolution #552-2015

CHANGE ORDER: #1

1. Necessity for change: Re-design necessary to reduce building footprint and scope. Original design had bid prices exceeding available budget.
2. Is proposed change an alternate bid? ___ Yes ___ X No
3. Will proposed change alter the physical size of the project? ___ X Yes ___ No
If "Yes", explain. Scope of project reduced (building footprint and location)
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? _ Yes ___ x Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes ___ X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: Delay of 90 days.

Mayor_____
Date