

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 2

To (Contractor): Pace Contracting

Date:	2.27.2023
Project:	Splash!
Location:	Charles Young Park
Contract No.	100-2022
Original Contract Amt.	\$1,249,200.00
Cumulative Amount of Previous Change Orders	\$230,848.15
Percent Change - Previous Change Orders	
Total Contract Amount Prior to this Change Order	\$1,480,048.15
Change Order No.	4

You are hereby requested to comply with the following changes from the contract plans and specification:

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Design and in-field condition changes		28,297.75	
	Total decrease	\$0.00		
	Total increase		\$28,297.75	
	Net Amount of this Change Order	\$28,297.75		
	New Contract Amount Including this Change Order	\$1,508,345.90		
	Percent Change - This Change Order			1.88%
	Percent Change - All Change Orders			20.74%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by	<u>Sam M... (Signature)</u>	(Proj. Engr.) Date	<u>2-28-2023</u>
Accepted by	<u>John Hatfield (Signature)</u>	(Contractor) Date	<u>2/20/2023</u>
Approved by	<u>Paul A... (Signature)</u>	(Director) Date	<u>2/23/2023</u>
Approved by	<u>Paul A... (Signature)</u>	(Commissioner) Date	<u>3.1.23</u>
Approved by	<u>Randa Boston (Signature)</u>	(Mayor or CAO) Date	<u>4.26.23</u>