

<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER</b> Page 1 of 5	Date:	October 20, 2016
	Project:	Gainesway Trail Project
	Location:	Lexington, KY
To (Contractor):  <b>The Allen Company Inc.</b>  <b>3009 Atkinson Ave, KY 40509</b>  <b>Lexington, Kentucky</b>	Contract No.	073-2016
	Original Contract Amt.	\$370,432.80
	Cumulative Amount of Previous Change Orders	\$0.00
	Percent Change - Previous Change Orders	0.00%
	Total Contract Amount Prior to this Change Order	\$370,432.80
	Change Order No.	1-Final

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**


Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
	See Attached Sheet		
	Total decrease	\$68,610.46	
	Total increase		\$28,584.73
	Net Amount of this Change Order	-\$40,025.73	
	New Contract Amount Including this Change Order	\$330,407.07	
	Percent Change - This Change Order		-10.81%
	Percent Change - All Change Orders		-10.81%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by *Keith Roman* RAB (Proj. Engr.) Date 11/7/16  
 Accepted by *[Signature]* (Contractor) Date 11/3/16  
 Approved by *[Signature]* (Director) Date 11/10/16  
 Approved by *[Signature]* (Commissioner) Date 11/10/16  
 Approved by *[Signature]* (Mayor or CAO) Date 6 Dec-2016

<b>JUSTIFICATION FOR CHANGE</b>	PROJECT:	Gainesway Trail Project
	CONTRACT NO.	073-2016
	CHANGE ORDER:	1-Final

1. Necessity for change: Change in Scope
2. Is proposed change an alternate bid? \_\_\_ Yes  X  No
3. Will proposed change alter the physical size of the project? \_\_\_ Yes  X  No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_ Yes  X  Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes  X  No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

  
 \_\_\_\_\_  
 Mayor

\_\_\_\_\_  
 Date

6r Dec-2016

**CONTRACT HISTORY FORM**

CO#1-final

Project Name Gainesway Trail Project  
Contractor: The Allen Company Inc.  
Contract Number and Date: 073-2016 03/03/2016  
Responsible LFUCG Division: Engineering




---

**CONTRACT AND CHANGE ORDER DETAILS**

A. Original Contract Amount:	\$	<u>370,432.80</u>	
Next Lowest Bid Amount:			
<u>\$445,980.05</u>			
B. Amount of Selected Alternate or Phase:	\$	<u>0.00</u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>370,432.80</u>	
D. Amended Contract Amount:	\$	<u>370,432.80</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>0.00</u>	<u>0.0%</u> <small>(Line E / Line D)</small>
F. Amount of This Change Order:	\$	<u>-40,025.73</u>	<u>-10.8%</u> <small>(Line F / Line D)</small>
G. Total Contract Amount:	\$	<u>330,407.07</u>	

---

**SIGNATURES**

Project Manager:  Date: 11/7/16  
Reviewed by:  Date: 11/8/16  
Division Director:  Date: 11/10/16

---

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CHANGE ORDER					DATE:	October 20, 2016	
					Change Order #	1	
					CONTRACT #:	300-2014	
Project:					Gainesway Trail		
You are hereby requested to comply with the following changes from the contract plans and specifications;							
Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
9	ADD	Temporary construction road and redress	TN	55.93	\$ 51.00	\$ -	\$ 2,852.43
13	ADD	Trail and Road Xing Symbols	EA	1	\$ 240.00	\$ -	\$ 240.00
14	ADD	Thermoplastic 12' wide stop bar	LF	1	\$ 10.00	\$ -	\$ 10.00
16	DEL	No. 2 stone	TN	100	\$ 45.00	\$ 4,500.00	\$ -
18	DEL	Trail/ Roadway Sign	EA	3	\$ 94.50	\$ 283.50	\$ -
19	DEL	Seed and straw and finish grading	SF	645	\$ 3.45	\$ 2,225.25	\$ -
26	DEL	Silt fencing	LF	748	\$ 2.75	\$ 2,057.00	\$ -
28	DEL	Tree protection fencing	EA	10	\$ 115.00	\$ 1,150.00	\$ -
30	ADD	Erosion control blanket	SY	5290	\$ 1.40	\$ -	\$ 7,406.00
35	DEL	No. 2 stone	TN	100	\$ 45.00	\$ 4,500.00	\$ -
36	DEL	Trail pavement base 6" stone	TN	12.48	\$ 28.50	\$ 355.68	\$ -
37	ADD	Trail pavement base 2" asphalt	TN	19.27	\$ 72.50	\$ -	\$ 1,397.08
38	ADD	Trail pavement surfance 1 1/2" asphalt	TN	0.89	\$ 84.60	\$ -	\$ 75.29
39	DEL	Trail and Road Xing Symbols	EA	6	\$ 236.25	\$ 1,417.50	\$ -
40	DEL	Thermoplastic 12' wide stop bar	LF	16	\$ 7.35	\$ 117.60	\$ -
41	DEL	Thermoplastic 12' wide crosswalk striping	LF	83	\$ 7.35	\$ 610.05	\$ -
44	DEL	Detectable Warning Tile (Contractor Install only)	LF	16	\$ 44.50	\$ 712.00	\$ -
45	DEL	Trail/ Roadway Sign	EA	16	\$ 94.50	\$ 1,512.00	\$ -

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CHANGE ORDER					DATE:	October 20, 2016		
					Change Order #	1		
					CONTRACT #:	300-2014		
Project:			Gainesway Trail					
You are hereby requested to comply with the following changes from the contract plans and specifications;								
Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price	
46	DEL	Shade Trees	EA	2	\$ 903.00	\$ 1,806.00	\$ -	
47	DEL	Sod with finish grading	SY	50	\$ 10.50	\$ 525.00	\$ -	
48	DEL	Seed and straw and finish grading	SY	7025	\$ 0.74	\$ 5,198.50	\$ -	
53	DEL	Silt fencing	LF	708	\$ 2.75	\$ 1,947.00	\$ -	
54	DEL	Tree protection fencing	EA	15	\$ 125.00	\$ 1,875.00	\$ -	
56	ADD	Erosion control blanket	SY	2935	\$ 1.35	\$ -	\$ 3,962.25	
57	DEL	Relocate existing catch basin	EA	1	\$ 1,900.00	\$ 1,900.00	\$ -	
58	DEL	No. 2 stone	TN	100	\$ 45.00	\$ 4,500.00	\$ -	
59	ADD	Trail pavement base 6" stone	TN	5.06	\$ 45.00	\$ -	\$ 227.70	
60	ADD	Trail pavement base 2" asphalt	TN	0.21	\$ 78.00	\$ -	\$ 16.38	
61	ADD	Trail pavement surfance 1 1/2" asphalt	TN	0.61	\$ 86.50	\$ -	\$ 52.77	
63	ADD	Thermoplastic 12" wide stop bar	LF	5	\$ 8.48	\$ -	\$ 42.40	
66	ADD	Detectable Warning Tile (Contractor Install only)	SF	40	\$ 45.00	\$ -	\$ 1,800.00	
67	DEL	Trail/ Roadway Sign	EA	16	\$ 94.50	\$ 1,512.00	\$ -	
68	DEL	Sod with finish grading	SY	85	\$ 12.40	\$ 1,054.00	\$ -	
69	DEL	Seed and straw and finish grading	SY	4275.00	\$ 0.84	\$ 3,591.00	\$ -	
74	DEL	Inlet protection	EA	3.00	\$ 305.00	\$ 915.00	\$ -	
75	DEL	Silt fencing	LF	685.00	\$ 2.75	\$ 1,883.75	\$ -	

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CHANGE ORDER					DATE:	October 20, 2016	
					Change Order #	1	
					CONTRACT #:	300-2014	
Project:					Gainesway Trail		
You are hereby requested to comply with the following changes from the contract plans and specifications;							
Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
76	DEL	Temporary construction road and redress	TN	20.00	\$ 51.00	\$ 1,020.00	\$ -
77	DEL	Tree protection fencing	EA	1.00	\$ 125.00	\$ 125.00	\$ -
79	ADD	Erosion control blanket	SY	1920	\$ 3.30	\$ -	\$ 6,336.00
80	DEL	Adjust existing storm inlet	EA	2	\$ 1,750.00	\$ 3,500.00	\$ -
81	DEL	No. 2 stone	TN	35.81	\$ 45.00	\$ 1,611.45	\$ -
82	DEL	Trail pavement - 4" concrete /4" DGA Stone Base	TN	38.95	\$ 46.50	\$ 1,811.18	\$ -
83	ADD	Trail pavement base 6" stone	TN	1.73	\$ 31.50	\$ -	\$ 54.50
84	ADD	Trail pavement base 2" asphalt	TN	0.15	\$ 85.00	\$ -	\$ 12.75
85	ADD	Trail pavement surface 1 1/2" asphalt	TN	0.15	\$ 95.00	\$ -	\$ 14.25
86	DEL	Sod with finish grading	SY	1900	\$ 5.80	\$ 11,020.00	\$ -
87	DEL	Seed and straw and finish grading	SY	2500	\$ 1.35	\$ 3,375.00	\$ -
91	ADD	Storm Box Modification	EA	1	\$ 4,084.94	\$ -	\$ 4,084.94
Total decrease						\$ 68,610.46	
Total increase							\$ 28,584.73
Net (increase) in contract price							\$ (40,025.73)