




TO: Mayor Jim Gray
Urban County Council

FROM: 
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: June 10, 2016

SUBJECT: Rogers Road Stormwater Improvement Project – Change Order #1

Request

The Division of Water Quality requests approval of Change Order #1 to the LFUCG contract with Bluegrass Contracting for construction services associated with the Rogers Road Stormwater Project.

Purpose of Request

The purpose of this request is to compensate the contractor for expenses related to the relocation of an existing sanitary manhole that was not shown on the plans and to extend the project completion date by seven (7) calendar days. The new project completion date is November 4, 2016.

Project Cost in FY17 and in Future Budget Years

The change order request is \$13,935.90, which is a 0.5% increase to the contract amount. The new contract value is \$2,852,926.12. There is no impact for future fiscal years.

Are Funds Budgeted

Funds are budgeted in: 4052-303204-3334-92211-2013-ROGERS_2013

Martin/Hoskins-Squier

