

CHANGE ORDER

No. 6

DATE OF ISSUANCE January 5, 2017 EFFECTIVE DATE January 5, 2017

OWNER Lexington-Fayette Urban County Government

CONTRACTOR Judy Construction Company

Contract: Wolf Run Wet Weather Storage Facility

Project: Wolf Run Wet Weather Storage Facility

OWNER'S Contract No. WR-8; Bid No. 21-2015 ENGINEER'S Contract No. 200-11681-14002

ENGINEER Tetra Tech, Inc.

You are directed to make the following changes in the Contract Documents:

Description: FINAL ADJUSTING CHANGE ORDER: Adjust all quantities to reflect final installed work.

Reason for Change Order: All original estimated pay item quantities adjusted for actual installed amounts.

Attachments: (List documents supporting change) Part 1 – Contract Amount Changes; Part 2 – Time Extensions; change order proposal letters from Judy Construction Company

CHANGE IN CONTRACT PRICE:
Original Contract Price: \$ <u>4,740,000</u>
Net Increase (Decrease) from Previous Change Orders No. <u>1</u> to <u>5</u> : \$ <u>861,900.58</u>
Contract Price Prior to this Change Order: \$ <u>5,601,900.58</u>
Net Increase (Decrease) of this Change Order: \$ <u>(478,426.33)</u>
Contract Price with all Approved Change Orders: \$ <u>5,123,474.25</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: <u>365 Days – April 20, 2016</u> (days or dates)
Net Change from Previous Change Orders No. <u>1</u> to No. <u>5</u> : <u>286 days</u> (days)
Contract Times Prior to this Change Order: <u>651 Days – December 31, 2016</u> (days or dates)
Net Increase (Decrease) this Change Order: <u>0 days</u> (days)
Contract Times with all Approved Change Orders: <u>651 days – January 31, 2017</u> (days or dates)

RECOMMENDED:
By: [Signature]
ENGINEER (Authorized Signature)
DATE: 1-26-17

APPROVED:
By: [Signature]
OWNER (Authorized Signature)
DATE: 1-26-17

APPROVED:
By: [Signature]
CONTRACTOR (Authorized Signature)
DATE: 01/25/2017