

# LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER

**PROJECT:** Manchester and Willard St. Sanitary Sewer Improvements

Bid No. 79-2019  
Resolution No. 558-2019

**TO:** Lagco, Inc  
PO Box 12510  
Lexington, KY 40583

<b>DATE:</b>	June 24, 2020
<b>Contract Modification:</b>	No. 2
<b>CONTRACT #:</b>	225-2019

Original Contract Amount	\$1,683,780.00
Cumulative Amount of Previous Contract Modifications	\$478,950.00
Percent Change of Previous Contract Modifications	28%
Existing Contract Amount	\$2,162,730.00
Net (increase/decrease) in Contract Amount - (From following pages)	\$118,100.00
Percent Change of This Contract Modification	7%
Original Contract Amount	\$1,683,780.00
Cumulative Amount of all Contract Modifications	\$597,050.00
Percent Change of all Contract Modifications	35%
New Contract Amount Including this Change Order	\$2,280,830.00
Recommended by _____	Date <u>6/24/20</u>
Accepted by _____	Date _____
Accepted by _____	Date <u>6/26/20</u>
Approved by _____	Date <u>6/25/20</u>
Approved by _____	Date _____
Approved by _____	Date _____



**JUSTIFICATION FOR CHANGE**

PROJECT:

Manchester and Willard St. Sanitary  
Sewer Improvements

CONTRACT NO.

225-2019

CHANGE ORDER:

No. 2

## 1. Necessity for change:

Flowable Fill and Concrete Cap is needed due to the trench walls falling and requiring extra fill & cap.

We are also requesting a total of 14 extension days added to the contract due to unstable banks.

2. Is proposed change an alternate bid? \_\_\_Yes XNo3. Will proposed change alter the physical size of the project? \_\_\_Yes XNo

If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? \_\_\_Yes X Not Necessary6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes XNo

If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: Extend Construction 14 Calendar Days  
(July 3, 2020)\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date