

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	October 8, 2019
	Contract Modification:	1
	CONTRACT #:	#27-2016

PROJECT: Stream Buffer Stewardship for Wolf Run

TO: Friends of Wolf Run

Original Contract Amount	\$32,820.00
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$32,820.00
Net (increase/decrease) in Contract Amount - (From following pages)	-\$5,435.27
Percent Change of This Contract Modification	-17%
Original Contract Amount	\$32,820.00
Cumulative Amount of all Contract Modifications	-\$5,435.27
Percent Change of all Contract Modifications	-17%
New Contract Amount Including this Change Order	\$27,384.73

Recommended by <u><i>Jerry M. Carey</i></u>	(Proj. Engr.)	Date <u>10/24/19</u>
Accepted by _____	(Consultant)	Date: _____
Accepted by <u><i>R. Cole</i></u>	(Contractor)	Date: <u>10/15/2019</u>
Approved by <u><i>Chris Hart</i></u>	(Director)	Date: <u>10/30/19</u>
Approved by _____	(Commissioner)	Date: _____
Approved by _____	(Mayor or CAO)	Date: _____

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE: October 8, 2019

Contract Mod #: 1

CONTRACT #: #27-2016

Project: Friends of Wolf Run

TO:

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	DEL		LS	1	\$ (5,435.27)	\$ (5,435.27)	\$ -
1					\$ -	\$ -	\$ -
2					\$ -	\$ -	\$ -
3					\$ -	\$ -	\$ -
4					\$ -	\$ -	\$ -
5					\$ -	\$ -	\$ -
6					\$ -	\$ -	\$ -
7					\$ -	\$ -	\$ -
8					\$ -	\$ -	\$ -
9					\$ -	\$ -	\$ -
10					\$ -	\$ -	\$ -
11					\$ -	\$ -	\$ -
12					\$ -	\$ -	\$ -
13					\$ -	\$ -	\$ -
Total decrease						\$ (5,435.27)	
Total increase							\$ -

Net (increase) in contract price

\$ 5,435.27

JUSTIFICATION FOR CHANGE

PROJECT: Friends of Wolf Run

CONTRACT NO. #27-2016

CHANGE ORDER: 1

1. Necessity for change:
2. Is proposed change an alternate bid? ___Yes ___X_No
3. Will proposed change alter the physical size of the project? ___Yes ___X_No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes ___X_Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X_No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date