

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER

DATE: September 15, 2017
 Contract Modification: 1
 CONTRACT #: 315-2016

PROJECT: Paradise Lane Pump Station and Force Main
 Resolution No. 724-2016

TO: Cumberland Pipeline, LLC
 4129 Highway 379
 Russell Springs, KY 42642

Original Contract Amount	
Cumulative Amount of Previous Contract Modifications	\$552,780.16
Percent Change of Previous Contract Modifications	\$0.00
Existing Contract Amount	0%
	\$552,780.16
Net (increase/decrease) in Contract Amount - (From following pages)	\$6,469.00
Percent Change of This Contract Modification	1%
Original Contract Amount	
Cumulative Amount of all Contract Modifications	\$552,780.16
Percent Change of all Contract Modifications	\$6,469.00
New Contract Amount Including this Change Order	1%
	\$559,249.16

Recommended by [Signature] (Proj. Engr.) Date 9/18/2017
 Accepted by Michael C. Davis (Consultant) Date 09/15/2017
 Accepted by [Signature] (Contractor) Date 9/15/17
 Approved by [Signature] (Director) Date 9/25/17
 Approved by Dorcas Hoskins (Commissioner) Date 9-27-17
 Approved by _____ (Mayor or CAO) Date _____

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	September 15, 2017
	Contract Modificaiton:	1
	CONTRACT #:	315-2016

PROJECT: Paradise Lane Pump Station and Force Main
 Resolution No. 724-2016

TO: Cumberland Pipeline, LLC
 4129 Highway 379
 Russell Springs, KY 42642

Original Contract Amount	\$552,780.16
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$552,780.16
Net (increase/decrease) in Contract Amount - (From following pages)	\$6,469.00
Percent Change of This Contract Modification	1%
Original Contract Amount	\$552,780.16
Cumulative Amount of all Contract Modifications	\$6,469.00
Percent Change of all Contract Modifications	1%
New Contract Amount Including this Change Order	\$559,249.16

Recommended by [Signature] (Proj. Engr.) Date 9/18/2017

Accepted by Michael C. Davis (Consultant) Date 09/15/2017

Accepted by [Signature] (Contractor) Date _____

Approved by [Signature] (Director) Date 9/25/17

Approved by Dorcas Hoskins Spurr (Commissioner) Date 9-27-17

Approved by _____ (Mayor or CAO) Date _____

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE:	September 15, 2017
Contract Mod #:	1
CONTRACT #:	315-2016

Project: Paradise Lane Pump Station and Force Main (Resolution # 724-2016)

TO: Cumberland Pipeline, LLC

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	DEL	Remove Bid Item No. 6 (Abandon existing 4' MH)	EA	1	\$ 2,500.00	\$ 2,500.00	\$ -
2	ADD	Excavate and cap existing 8" line at MH A-2	EA	1	\$ 2,000.00	\$ -	\$ 2,000.00
3	ADD	Furnish and install 190' of 6' tall chain link fence and two 12' double drive gates as directed. All materials (fabric, rails, posts, gates, corners, rods, braces, etc.) to be black vinyl coated per proposal.	LS	1	\$ 12,469.00	\$ -	\$ 12,469.00
4	DEL	Credit for removing the standard chain link fence portion of Bid Item No. 5	EA	1	\$ 2,500.00	\$ 2,500.00	\$ -
5	DEL	Credit for removing the standard chain link fence (at pump station) Bid Item No. 11	EA	1	\$ 2,500.00	\$ 2,500.00	\$ -
6	DEL	Credit to remove Bid Item No. 12 - Utility Allowance	LS	1	\$ 500.00	\$ 500.00	\$ -
7	ADD	71 Calendar days to the construction schedule (contract extended to October 27, 2017)				\$ -	\$ -
Total decrease						\$ 8,000.00	
Total increase							\$ 14,469.00
Net (increase) in contract price							\$ 6,469.00

JUSTIFICATION FOR CHANGE

PROJECT:	Paradise Lane Pump Station and Force Main
CONTRACT NO.	315-2016
CHANGE ORDER:	1

1. Necessity for change: To upgrade and install additional fence to protect residential & public school property adjacent to the new pump station perimeters. To remove an unneeded utility allowance from contract. To extend contract time 71 days for weather delay, change order delay, and punchlist completion.
2. Is proposed change an alternate bid? ___Yes ___X No
3. Will proposed change alter the physical size of the project? ___Yes ___X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes ___X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: Extend construction contract 71 days
(October 27, 2017)

Mayor

Date