

**JUSTIFICATION FOR CHANGE**

PROJECT: Black &amp; Williams Center Roof Replacement &amp; Repairs

CONTRACT NO. 054-2017

CHANGE ORDER #: 2

1. Necessity for change: Gilpin Masonry had long term concerns for parapet walls. The area needing repair is the southwest corner of the building along the front wall approximately 25 feet from the coping to the second floor window lintel, and along the side wall at Booker Street approximately 20 feet from the coping down approximately twelve courses of brick including the stone belt course. See attached correspondence for conditions and scope of work. Cost of this work is \$29,800.00 and an additional 42 calendar days to the construction schedule.
2. Is proposed change an alternate bid? \_\_\_Yes   X  No
3. Will proposed change alter the physical size of the project? \_\_\_Yes   X  No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_Yes   X  Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes   X  No  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: additional 42 calendar days to the construction schedule

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date