

<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER</b> Page 1 of 4	Date:	December 4, 2018	
	Project:	MOW @ Richmond Road	
	Location:	Lexington, KY	
To (Contractor):  <b>ATS Construction</b>  <b>3009 Atkinson Ave, Suite 400</b>  <b>Lexington, Kentucky, KY 40509</b>	Contract No.	197-2018	
	Original Contract Amt.	\$250,103.75	
	Cumulative Amount of Previous Change Orders	\$0.00	
	Percent Change - Previous Change Orders		0.00%
	Total Contract Amount Prior to this Change Order	\$250,103.75	
	Change Order No.	1-Final	

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
	See Attached Sheet			
	<b>Total decrease</b>	<b>\$78,420.92</b>		
	<b>Total increase</b>		<b>\$44,150.08</b>	
	<b>Net Amount of this Change Order</b>	<b>-\$34,270.84</b>		
	<b>New Contract Amount Including this Change Order</b>	<b>\$215,832.91</b>		
	<b>Percent Change - This Change Order</b>			<b>-13.70%</b>
	<b>Percent Change - All Change Orders</b>			<b>-13.70%</b>

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by *[Signature]* (Proj. Engr.) Date 12/10/2018  
 Accepted by *[Signature]* (Contractor) Date 12/10/18  
 Approved by *[Signature]* (Director) Date 12/10/18  
 Approved by *[Signature]* (Commissioner) Date 12/10/18  
 Approved by *[Signature]* (Mayor or CAO) Date JAN 3 1 2019

R-030-2019  
Original R-493-2018  
Contract # 197-2018

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT**

**CHANGE ORDER**

DATE:

December 4, 2018

Change Order #

1-Final

CONTRACT #:

197-2018

**Project:**

**MOW @ Richmond Road**


You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
5	DEL	Saw Cutting	LF	1632.00	\$ 2.25	\$ 3,672.00	\$ -
6	DEL	Remove Asphalt Pavement	SY	556.00	\$ 9.35	\$ 5,198.60	\$ -
7	DEL	Remove Concrete Curb and Gutter	LF	1048.00	\$ 5.50	\$ 5,764.00	\$ -
10	DEL	Remove Pipes Less Than 24"up to 8' Deep	LF	13.00	\$ 80.00	\$ 1,040.00	\$ -
12	ADD	Remove and Reconstruct Concrete Sidewalk	SY	6.22	\$ 75.00	\$ -	\$ 466.50
14	DEL	No. 2 stone	TN	50.00	\$ 55.00	\$ 2,750.00	\$ -
15	ADD	Geotextile (TypeIII) Construction	SY	736.67	\$ 3.00	\$ -	\$ 2,210.01
16	DEL	Dense Graded Aggregate Base	TN	213.67	\$ 24.00	\$ 5,128.08	\$ -
17	DEL	Standard Curb and Gutter (LFUCG Type 2)	LF	20.00	\$ 30.65	\$ 613.00	\$ -
19	DEL	Edge Key	LF	528.00	\$ 7.00	\$ 3,696.00	\$ -
20	DEL	Class 3 Asphalt Base 1.00d PG76-22	TN	205.49	\$ 76.00	\$ 15,617.24	\$ -
21	ADD	Class 3 Asphalt Surface 0.38b PG76-22	TN	216.73	\$ 84.00	\$ -	\$ 18,205.32
22	ADD	Milling and Texturing	TN	47.28	\$ 20.00	\$ -	\$ 945.60
23	ADD	Sodding	SY	230.00	\$ 10.00	\$ -	\$ 2,300.00
25	DEL	Electrical Conduit for Lighting	LF	86.00	\$ 12.00	\$ 1,032.00	\$ -
28	DEL	Adjust Telecommunication Manhole to Grade	EA	1.00	\$ 750.00	\$ 750.00	\$ -
29	ADD	Pave Striping-Thermo-4" in White	LF	1385.00	\$ 0.80	\$ -	\$ 1,108.00

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CHANGE ORDER					DATE:	December 4, 2018	
					Change Order #	1-Final	
					CONTRACT #:	197-2018	
Project:				MOW @ Richmond Road			
You are hereby requested to comply with the following changes from the contract plans and specifications;							
Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
30	ADD	Pave Striping-Thermo-4" in Yellow	LF	189.00	\$ 0.80	\$ -	\$ 151.20
31	ADD	Pave Marking - Thermo Curve Arrow	EA	9.00	\$ 80.00	\$ -	\$ 720.00
32	DEL	Inlaid Pavement Markers	EA	2.00	\$ 40.00	\$ 80.00	\$ -
33	DEL	Remove and Replace Fence	LF	528.00	\$ 10.00	\$ 5,280.00	\$ -
34	DEL	Manhole Type A	EA	2.00	\$ 5,500.00	\$ 11,000.00	\$ -
35	DEL	Curb Box Inlet Type C	EA	2.00	\$ 7,800.00	\$ 15,600.00	\$ -
36	DEL	15" RCP Storm Sewer (0-8' No Rock)	LF	8	\$ 150.00	\$ 1,200.00	\$ -
38	ADD	Curb Box Inlet Type B	EA	2.00	\$ 3,900.00	\$ -	\$ 7,800.00
39	ADD	Juntion Box	EA	1.00	\$ 2,800.00	\$ -	\$ 2,800.00
40	ADD	Concrete Cap for Manhole	EA	2.00	\$ 2,250.00	\$ -	\$ 4,500.00
41	ADD	Remove ROW Fence	LF	528.00	\$ 5.00	\$ -	\$ 2,640.00
42	ADD	Temporary Pavement Markings	LF	867	\$ 0.35	\$ -	\$ 303.45
Total decrease						\$ 78,420.92	
Total increase							\$ 44,150.08
Net (decrease) in contract price							\$ (34,270.84)

<b>JUSTIFICATION FOR CHANGE</b>	PROJECT:	MOW @ Richmond Road
	CONTRACT NO.	197-2018
	CHANGE ORDER:	1-Final

1. Necessity for change: Balance of Quantities
  
2. Is proposed change an alternate bid? \_\_\_ Yes  X  No
3. Will proposed change alter the physical size of the project? \_\_\_ Yes  X  No  
If "Yes", explain.
  
4. Effect of this change on other prime contractors: N/A
  
5. Has consent of surety been obtained? \_\_\_ Yes  X  Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes  X  No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
7. Effect on operation and maintenance costs: N/A
  
8. Effect on contract completion date: N/A

  
 \_\_\_\_\_  
 Mayor

JAN 31 2019  
 \_\_\_\_\_  
 Date