

<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT</b> <b>CONTRACT CHANGE ORDER</b> Page 1 of 2		Date:	December 28, 2022	
		Project:	Former Jacks Creek Pike Landfill Improvement Project	
		Location:	Raven Run Nature Sanctuary	
To (Contractor): Tetra Tech, Inc. 424 Lewis Hargett Circle, Suite 110 Lexington, Kentucky 40503		Contract No.	120-2022	
		Original Contract Amt.	\$37,000.00	
		Cumulative Amount of Previous Change Orders	\$0.00	
		Percent Change - Previous Change Orders		0.00%
		Total Contract Amount Prior to this Change Order	\$37,000.00	
		Change Order No.	1	
You are hereby requested to comply with the following changes from the contract plans and specification;				
<b>Current Change Order</b>				
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Second bidding of Contractor RFP	\$0.00	\$4,430.00	
2	Pre-Construction Meeting	\$0.00	\$3,580.00	
3	Review Shop Drawings	\$0.00	\$13,900.00	
4	Respond to RFIs	\$0.00	\$3,650.00	
5	Prepare Change Orders	\$0.00	\$2,200.00	
6	Conduct Monthly Progress Meetings	\$0.00	\$5,640.00	
7	ESC Compliance Inspections	\$0.00	\$6,240.00	
8	Review Pay Applications	\$0.00	\$3,020.00	
9	Develop Punch List	\$0.00	\$3,930.00	
10	Final Inspection	\$0.00	\$3,760.00	
11	Record Drawings, Closeout Report, and O&M Plan	\$0.00	\$10,500.00	
12	Daily On Site Construction Monitoring (\$900 per day)	\$0.00	\$58,500.00	
	Total decrease	\$0.00		
	Total increase		\$119,350.00	
	Net Amount of this Change Order	\$119,350.00		
	New Contract Amount Including this Change Order	\$156,350.00		
	Percent Change - This Change Order			322.57%
	Percent Change - All Change Orders			322.57%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.				
Recommended by: <i>Juan Donaldson</i>		(Project Manager)	Date: <i>1-9-2023</i>	
Reviewed / Accepted by: <i>Mark R. ...</i>		(Consultant)	Date: <i>1-6-2022</i>	
Accepted by:		(Contractor)	Date:	
Approved by: <i>Jessie M. Carey</i>		(Director)	Date: <i>1/9/23</i>	
Approved by: <i>Nancy Albright</i>		(Commissioner)	Date: <i>1/9/23</i>	
Approved by:		(Mayor or CAO)	Date:	

**JUSTIFICATION FOR CHANGE**

PROJECT: Former Jacks Creek Pike Landfill Improvement

CONTRACT NO. 120-2022

CHANGE ORDER #: 1

1. Tetra Tech was awarded the engineering design portion of a landfill improvement project (Phase I). Phase I has been completed and now Tetra Tech's services are needed to continue to Phase II of the project. Tetra Tech will be overseeing the construction portion of the project, field checking against the specifications prepared, assisting with project management, and preparing the final drawings for the construction project.
  
2. Is proposed change an alternate bid? \_\_\_ Yes  X  No
3. Will proposed change alter the physical size of the project? \_\_\_ Yes  X  No  
If "Yes", explain.
  
4. Effect of this change on other prime contractors: N/A
  
5. Has consent of surety been obtained? \_\_\_ Yes  X  Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes  X  No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
7. Effect on operation and maintenance costs: N/A
  
8. Effect on contract completion date: Yes

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date