

copy in lieu of original

MAYOR JIM GRAY



LEXINGTON

CHARLES MARTIN
DIRECTOR
WATER QUALITY

To: Urban County Council
Abigail Allan, Council Clerk

From: Diann Williams *DW*
Administrative Specialist Principal for Remedial Measures Program

Date: March 8, 2019

Re: Final Adjusting Change Order 3 for West Hickman Trunk B & C RMP Project

This memorandum is to notify the Urban County Council of Change Order 3 for the West Hickman Trunk B & C Remedial Measures Project. Per CAO Policy No. 15R, Tier 1 allows the Remedial Measures Program Manger to approve Change Orders of less than 5% of the cumulative contract award. The result of the attached final adjusting change order is a decrease to the contract amount by \$137,406.65, bringing the cumulative amount of all change orders to -2% of the original contract amount. Change Order 3 does not increase the contract time.

Should you have any questions, please contact me at 425-2439.

pc: Kevin Levesque, P.E., Remedial Measures Construction Manager
Charles Martin, P.E., Director of Water Quality
Nancy Albright, Commissioner of Environmental Quality
Todd Slatin, Director of Purchasing
Stacey Maynard, Council Administrator
File






LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER

DATE:	February 12, 2019
Contract Modificaiton:	3
CONTRACT #:	288-2016

PROJECT: West Hickman Trunk Sewer B & C

TO: Tribute Contracting & Consultants, LLC

Original Contract Amount	\$5,890,949.00
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$5,890,949.00
Net (increase/decrease) in Contract Amount - (From following pages)	-\$137,406.65
Percent Change of This Contract Modification	-2%
Original Contract Amount	\$5,890,949.00
Cumulative Amount of all Contract Modifications	-\$137,406.65
Percent Change of all Contract Modifications	-2%
New Contract Amount Including this Change Order	\$5,753,542.35

Recommended by		(Proj. Engr.)	Date	<u>3-6-19</u>
Accepted by		RMP MANAGER (Consultant)	Date	<u>3/8/19</u>
Accepted by		(Contractor)	Date	<u>3-4-19</u>
Approved by	_____	(Director)	Date	_____
Approved by	_____	(Commissioner)	Date	_____
Approved by	_____	(Mayor or CAO)	Date	_____

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT MODIFICATION				DATE:	February 12, 2019		
				Contract Mod #:	3		
				CONTRACT #:	288-2016		
Project: West Hickman Trunk B & C							
TO: Tribute Contracting & Consultants, LLC							
You are hereby requested to comply with the following changes from the contract plans and specifications;							
Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Final adjusting Change Order	LS	1	137,406.65	\$ 137,406.65	
2						\$ -	\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -
15						\$ -	\$ -
Total decrease						\$ 137,406.65	
Total increase							\$ -
Net (decrease) in contract price							\$ (137,406.65)

JUSTIFICATION FOR CHANGE

PROJECT:	West Hickman Trunk B & C
CONTRACT NO.	288-2016
CHANGE ORDER:	3

1. Necessity for change: Final adjustment of Change Order
2. Is proposed change an alternate bid? ___Yes X No
3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date:

Mayor

Date