

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT CHANGE ORDER**  
Page 1 of 3

|  |                                 |
|--|---------------------------------|
| Date:  | December 21, 2016               |
| Project:   | Clays Mill Improvement Phase 2C |
| Location:  | Clays Mill Road                 |
| Contract No.                                     | 162-2014                        |
| Original Contract Amt.                           | \$4,287,750.91                  |
| Cumulative Amount of Previous Change Orders      | -\$126,127.72                   |
| Percent Change - Previous Change Orders          | -2.94%                          |
| Total Contract Amount Prior to this Change Order | \$4,161,623.19                  |
| Change Order No.                                 | #3 FINAL                        |

R-102-2017  
Original: R-124-2015  
Contract #: 049-2015

To (Contractor):  
  
**The Allen Company**  
  
**3009 Atkinson Avenue, Suite 300**  
  
**Lexington, Kentucky 40509**

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

| Item No. | Description of changes-quantities, unit prices, change in completion date, etc. | Decrease in contract price | Increase in contract price |
|----------|---|----------------------------|----------------------------|
|          | See Attached Sheet  |                            |                            |
|          |   |                            |                            |
|          |   |                            |                            |
|          |   |                            |                            |
|          |   |                            |                            |
|          | Total decrease  | \$0.00                     |                            |
|          | Total increase  |                            | \$8,132.00                 |
|          | Net Amount of this Change Order   | \$8,132.00                 |                            |
|          | New Contract Amount Including this Change Order                                 | \$4,169,755.19             |                            |
|          | Percent Change - This Change Order  |                            | 0.19%                      |
|          | Percent Change - All Change Orders  |                            | -2.75%                     |

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by Keith Horn (Proj. Engr.) Date 1/19/17  
 Accepted by [Signature] (Contractor) Date 1/12/17  
 Approved by [Signature] (Director) Date 1/20/17  
 Approved by [Signature] (Commissioner) Date 1/20/17  
 Approved by [Signature] (Mayor or CAO) Date 1/21/17

|   |                 |                   |
|---|-----------------|-------------------|
| <b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT<br/>CHANGE ORDER</b> | DATE:           | December 21, 2016 |
|   | Change Order #: | #3 FINAL          |
|   | CONTRACT #:     | 162-2014          |

**Project:** Clays Mill Improvement Phase 2C

You are hereby requested to comply with the following changes from the contract plans and specifications;

| Item No.                                | ADD / DEL | Description of changes | Units | Quantity | Unit Price | Decrease in contract price | Increase in contract price |
|---|-----------|------------------------|-------|----------|------------|----------------------------|----------------------------|
| 89                                      | ADD       | Sodding                | SY    | 1900.00  | \$4.28     | \$ -                       | \$ 8,132.00                |
|   |           |                        |       |          |            | \$ -                       | \$ -                       |
| <b>Total decrease</b>                   |           |                        |       |          |            | \$ -                       |                            |
| <b>Total increase</b>                   |           |                        |       |          |            |                            | \$ 8,132.00                |
| <b>Net (increase) in contract price</b> |           |                        |       |          |            |                            | \$ 8,132.00                |

**JUSTIFICATION FOR CHANGE**

PROJECT:

Clays Mill Improvement Phase 2C


CONTRACT NO.

162-2014

CHANGE ORDER:

#3 FINAL

1. Necessity for change: Change in Quantities
  
2. Is proposed change an alternate bid? \_\_\_ Yes  X  No
  
3. Will proposed change alter the physical size of the project? \_\_\_ Yes  X  No  
If "Yes", explain.
  
4. Effect of this change on other prime contractors: N/A
  
5. Has consent of surety been obtained? \_\_\_ Yes  X  Not Necessary
  
6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes  X  No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
  
7. Effect on operation and maintenance costs: N/A
  
8. Effect on contract completion date: N/A

  
\_\_\_\_\_  
Mayor

23-Feb-17  
\_\_\_\_\_  
Date

