

Page 1 of 2

To (Contractor): Clark Dietz, Inc.
Contractor's Address: 1040 Monarch St, Suite 200, Lexington KY 40513

Current Change Order

This Change Order shall have a zero (0) calendar day time extension.

Recommended by: 	(Project Manager)	Date	10-6-25
Reviewed / Accepted by: 	(Consultant)	Date	10-6-25
Accepted by: N/A	(Contractor)	Date	
Approved by:  	(Director)	Date	10.7.25
Approved by: 	(Commissioner)	Date	10/07/25
Approved by:	(Mayor or CAO)	Date	

JUSTIFICATION FOR CHANGE

PROJECT: Deer Haven Park Development

CONTRACT NO: PO# LF00214844

CHANGE ORDER #: 1

1. Professional engineering services for stormwater calculations, construction documents, and UPC calculations need to be changed to support the development of a bid package.
2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? ___Yes XNo
If "Yes", explain.
4. Effect of this change on other prime contractors: None
5. Has consent of surety been obtained? XYes ___Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes XNo
7. Effect on operation and maintenance costs: None
8. Effect on contract completion date: Add 6 weeks for revisions and preparation of bid documents and bidding duration

Mayor_____
Date