LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT		Date:	September 18, 2025	
CONTRACT CHANGE ORDER Page 1 of 2  To (Contractor): Clark Dietz, Inc. Contractor's Address: 1040 Monarch St, Suite 200, Lexington KY 40513		Project:	Deer Haven Park Development	PER SE
		Location:	Deer Haven Park	31.13.13
		Contract No.	PO# LF00214844	
		Original Contract Amt.	\$35,750.00	
		Cumulative Amount of	\$0.00	
		Previous Change Orders Percent Change - Previous	40.00	
		Change Orders		0.00%
		Total Contract Amount Prior to this Change Order	\$35,750.00	1200
		Change Order No.	1	
	You are hereby requested to comply with the following chan	ges from the contract plans an	d specification;	
	Current Change C	Order		
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Additional revisions and preparation of bid documents		\$9,500.00	
3				
4				-
5				
6				
				-
	Total decrease	\$0.00		
	Total increase	\$0.00	\$9,500.00	
_		\$0.500.00	ψθ,500.00	
	Net Amount of this Change Order	\$9,500.00		
	New Contract Amount Including this Change Order Percent Change - This Change Order	\$45,250.00		26.57%
	Percent Change - All Change Orders			26.57%
	provided for the completion in the contract and all provisions		reto.	
	nge Order shall have a zero (0) calendar day time extension.			
	nended by:		Date 10-6-25	
	ed / Accepted by: Indian Si kelmen	(Consultant)	Date 10-6-25	
ccepte	d by: N/A	(Contractor)	Date	
prove	d by: Missille 24.8	(Director)	Date 10.7.25	
pprove	d by:	(Commissioner)	Date 10/07/25	THE PERSON
pprove	d by:	(Mayor or CAO)	Date	

		Page 2 of 2			
JUSTIFICATION FOR CHANGE		PROJECT: Deer Haven Park Development			
		CONTRACT NO: PO# LF00214844			
		CHANGE ORDER #: 1			
1.	Professional engineering services for stormwater calculations, construction documents, and UPC calculations need to be changed to support the development of a bid package.				
2.	Is proposed change an alternate bid?Yes _XNo				
3.	Will proposed change alter the physical size of the project?Yes X_No				
	If "Yes", explain.				
4.	Effect of this change on other prime contractors: None				
5.	Has consent of surety been obtained? X YesNot Necessary				
6.	Will this change affect expiration or extent of insurance coverage?Yes X_No				
	If "Yes", will the policies be exten	nded?Yes _X_No			
7.	Effect on operation and maintenance costs: None				
8.	Effect on contract completion date: Add 6 weeks for revisions and preparation of bid documents and bidding duration				
		Mayor Date			