

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER

DATE:	October 8, 2019
Contract Modification:	1
CONTRACT #:	#131-2017

PROJECT: Develop Curricula for New and Renovated Living Arts & Science Facility and Grounds

TO: Living Arts & Science Center

Original Contract Amount	\$34,920.00
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$34,920.00
Net (increase/decrease) in Contract Amount - (From following pages)	-\$50.06
Percent Change of This Contract Modification	0%
Original Contract Amount	\$34,920.00
Cumulative Amount of all Contract Modifications	-\$50.06
Percent Change of all Contract Modifications	0%
New Contract Amount Including this Change Order	\$34,869.94

Recommended by <u>Jerry M. Carey</u>	(Proj. Engr.)	Date <u>10/24/19</u>
Accepted by _____	(Consultant)	Date _____
Accepted by <u>Jeri Halligan</u>	(Contractor)	Date <u>10-17-19</u>
Approved by <u>[Signature]</u>	(Director)	Date <u>10/30/19</u>
Approved by _____	(Commissioner)	Date _____
Approved by _____	(Mayor or CAO)	Date _____

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE: October 8, 2019

Contract Mod #: 1

CONTRACT #: #131-2017

Project: Living Arts & Science Center

TO:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	DEL		LS	1	\$ (50.06)	\$ (50.06)	\$ -
1						\$ -	\$ -
2						\$ -	\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
Total decrease						\$ (50.06)	
Total increase							\$ -
Net (increase) in contract price						\$	\$ 50.06

JUSTIFICATION FOR CHANGE

PROJECT: Living Arts & Science Center

CONTRACT NO. #131-2017

CHANGE ORDER: 1

1. Necessity for change:
2. Is proposed change an alternate bid? ___Yes ___X_No
3. Will proposed change alter the physical size of the project? ___Yes ___X_No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes ___X_Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X_No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date