

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT MODIFICATION Page 1 of 3	Date:	May 18, 2015	
	Project:	Legacy Trail Phase 3	
	Location:	Jefferson Street to Midland Ave	
To (Contractor): Strand Associates, Inc. 1525 Bull Lea Road Suite 100 Lexington, Kentucky 40511	Contract No.	7-2015	
	Original Contract Amt.	\$139,320.00	
	Cumulative Amount of Previous Change Orders	\$0.00	
	Percent Change - Previous Contract Mod		0.00%
	Total Contract Amount Prior to this Contract Mod	\$139,320.00	
	Contract Mod No.	1	

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
	See Attached Sheet			
	Total decrease	\$0.00		
	Total increase		\$224,995.00	
	Net Amount of this Contract Mod	\$224,995.00		
	New Contract Amount Including this Contract Modification	\$364,315.00		
	Percent Change - This Contract Mod			161.50%
	Percent Change - All Contract Mod			161.50%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by *Keith Long* (Proj. Engr.) Date 6/6/16
 Accepted by *Matt Stankovic* (Contractor) Date 5/21/16
 Approved by *[Signature]* (Director) Date 6/7/16
 Approved by *[Signature]* (Commissioner) Date 6/7/16
 Approved by *[Signature]* (Mayor or CAO) Date 5-26-2016

JUSTIFICATION FOR CHANGE

PROJECT: Legacy Trail Phase 3

CONTRACT NO. 7-2015

CONTRACT MOD: 1

1. Necessity for change: Change in Scope
2. Is proposed change an alternate bid? ___ Yes No
3. Will proposed change alter the physical size of the project? ___ Yes No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A



Mayor

Date

5 Jul 2016

CONTRACT HISTORY FORM




CM #1

Project Name Legacy Trail Phase 3
Contractor: Strand Associates, Inc.
Contract Number and Date: 7-2015 January 29, 2015
Responsible LFUCG Division: Engineering

CONTRACT AND CHANGE ORDER DETAILS

A. Original Contract Amount:	\$	<u>139,320.00</u>	
Next Lowest Bid Amount:			
<u>N/A</u>			
B. Amount of Selected Alternate or Phase:	\$	<u> </u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>0.00</u>	
D. Amended Contract Amount:	\$	<u>139,320.00</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>0.00</u>	<u>0.0%</u> <small>(Line E / Line D)</small>
F. Amount of This Change Order:	\$	<u>224,995.00</u>	<u>161.5%</u> <small>(Line F / Line D)</small>
G. Total Contract Amount:	\$	<u>364,315.00</u>	

SIGNATURES

Project Manager:	<u></u>	Date: <u>6/6/16</u>
Reviewed by:	<u></u>	Date: <u>6/6/16</u>
Division Director:	<u></u>	Date: <u>6/7/16</u>
