

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2





Date:	May 6, 2020
Project:	Boiler Replacement Project (Carnegie, Fleet & Annex Facilities)
Location:	Lexington
To (Contractor): C3 Mechanical, LLC 166 Buchanan Blvd Bardstown, KY 40004	Contract No. 019-2020
	Original Contract Amt. \$221,000.00
	Cumulative Amount of Previous Change Orders \$0.00
	Percent Change - Previous Change Orders 0.00%
	Total Contract Amount Prior to this Change Order \$221,000.00
	Change Order No. 1

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	COR #1 - provide a new wall-mounted expansion tank in the existing mechanical room at Fleet Services facility to replace the existing expansion tank unit that is in conflict with the required clearances per the electrical code/inspector and nearing the end of its useful equipment life.		\$2,064.00
			\$0.00
	Total decrease	\$0.00	
	Total increase		\$2,064.00
	Net Amount of this Change Order	\$2,064.00	
	New Contract Amount Including this Change Order	\$223,064.00	
	Percent Change - This Change Order		0.93%
	Percent Change - All Change Orders		0.93%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by 	(Project Manager)	Date 5/6/20
Accepted by 	(Contractor)	Date 5-6-20
Approved by 	(Director)	Date 5-6-20
Approved by 	(Commissioner)	Date 5/6/2020.
Approved by	(Mayor or CAO)	Date