

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT CHANGE ORDER

Page 1 of 2

Date: June 14, 2016
 Project: Dispatch Console Furniture
 Location: PSOC - 115 Cisco Rd.
 Contract No: 323-2016
 Change Order No: 2

To (Contractor): **Watson Furniture**

You are hereby requested to comply with the following changes from the contract plans and specification;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	TXXTECHUSB - in-console USB extension (Type A)	130	130	17.20 \$	-	\$ 2,236.00
2	ADD	TXXTECHPS215 - in-console PS/2 extension	110	110	12.00 \$	-	\$ 1,320.00
3	ADD	TXXTECHDATA15	84	84	16.40 \$	-	\$ 1,377.60
					\$	-	\$ -
					\$	-	\$ -
					\$	-	\$ -
					\$	-	\$ -
					\$	-	\$ -
					\$	-	\$ -
					\$	-	\$ -
					\$	-	\$ -
					\$	-	\$ -
					\$	-	\$ -

Total decrease	\$	-	
Total increase	\$	4,933.60	
Net increase/(decrease) in contract price	\$	4,933.60	
Current Contract Amount: \$302,384.80		New Contract Amount: \$307,318.40	

Recommended by N/A (Project Manager) Date _____
 Accepted by _____ (Contractor) Date _____
 Approved by Robert Stark (Director) Date 6/14/2016
 Approved by A. Bashin (Commissioner) Date 6/15/16
 Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE

PROJECT: Dispatch Furniture

CONTRACT NO. 323-2016

CHANGE ORDER: #2

1. Initial PO processed for base furniture configuration. The proposed change will permit the contractor to pre-wire as much of the required cabling in the console furniture as possible. This cabling is required to complete the installation of the technology that will be utilized in the new 911 center.
2. Is proposed change an alternate bid? Yes No
3. Will proposed change alter the physical size of the project? Yes No
If "Yes", explain.
4. Effect of this change on other prime contractors: None
5. Has consent of surety been obtained? Yes Not Necessary
6. Will this change affect expiration or extent of insurance coverage? Yes No
If "Yes", will the policies be extended? Yes No
7. Effect on operation and maintenance costs: None
8. Effect on contract completion date: None

Mayor_____
Date