

<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT MODIFICATION</b>		Date:	June 18, 2019
Page 1 of 3		Project:	Town Branch Trail Phase 3
To (Contractor): CDP Engineers, Inc. 3250 Blazer Parkway Lexington, KY 40509		Location:	Alexandria Drive to Bizzell Drive
		Contract No.	100-2012
		Original Contract Amt.	\$71,450.00
		Cumulative Amount of Previous Change Orders	\$29,000.00
		Percent Change - Previous Change Orders	40.59%
		Total Contract Amount Prior to this Change Order	\$100,450.00
		Contract Mod No.	3

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order			
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
	See Attached Sheet		\$21,230.00
		\$0.00	
	Total decrease		
	Total increase		\$21,230.00
	Net Amount of this Change Order	\$21,230.00	
	New Contract Amount Including this Change Order	\$121,680.00	
	Percent Change - This Change Order		29.71%
	Percent Change - All Change Orders		70.30%

The time provided for the completion of the contract and all provisions of the contract will apply hereto.

Recommended by Jeff Cozart (Proj. Engr.) Date 6/19/19

Accepted by P. Scott (Contractor) Date 6/15/19

Approved by Spencer (Director) Date 7/15/19

Approved by Spencer (Commissioner) Date 7/15/19

Approved by Spencer (Mayor or CAO) Date 8/29/19



PROJECT: Town Branch Trail Phase 3 Project

CONTRACT NO.: 100-2012

CONTRACT MOD: 3

### JUSTIFICATION FOR CHANGE

1. Necessity for change: Scope change
2. Is proposed change an alternate bid? \_\_\_ Yes  No
3. Will proposed change alter the physical size of the project? \_\_\_ Yes  No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_ Yes  Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes  No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

  
Mayor

8/29/19  
Date

**CONTRACT HISTORY FORM**

CM #3

Project Name Town Branch Trail Phase 3  
Contractor: CDP Engineers, Inc.  
Contract Number and Date: 100-2012 4/26/12  
Responsible LFUCG Division: Engineering

**CONTRACT AND MODIFICATION DETAILS**

A. Original Contract Amount: \$ 71,450.00  
Next Lowest Bid Amount: NA

B. Amount of Selected Alternate or Phase: \$ \_\_\_\_\_

C. Cumulative Amount of All Previous Alternates or Phases: \$ 71,450.00




D. Amended Contract Amount: \$ 71,450.00

E. Cumulative Amount of All Previous Change Orders: \$ 29,000.00 40.6%  
(Line E / Line D)

F. Amount of This Change Order: \$ 21,230.00 29.7%  
(Line F / Line D)

G. Total Contract Amount: \$ 121,680.00

**SIGNATURES**

Project Manager:  Date: 6/20/19  
Reviewed by:  Date: 7/12/19  
Division Director:  Date: 7/15/19