


LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER


DATE:	November 15, 2017
Contract Modificaiton:	1
CONTRACT #:	166-2017


PROJECT: West Hickman Waste Water Treatment Plant Electrical Shop
Resolution No. 293-2017


TO: Olympic Construction, LLC
120 MacArthur Court
Nicholasville, KY 40356

Original Contract Amount	\$294,800.00
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$294,800.00
Net (increase/decrease) in Contract Amount - (From following pages)	\$21,606.82
Percent Change of This Contract Modification	7%
Original Contract Amount	\$294,800.00
Cumulative Amount of all Contract Modifications	\$21,606.82
Percent Change of all Contract Modifications	7%
New Contract Amount Including this Change Order	\$316,406.82

Recommended by  (Proj. Engr.) Date 11/15/2017

Accepted by  (Consultant) Date 11/15/2017

Accepted by  (Contractor) Date 11/15/2017

Approved by  (Director) Date 11-20-17

Approved by _____ (Commissioner) Date _____

Approved by _____ (Mayor or CAO) Date _____

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT MODIFICATION					DATE:	November 15, 2017	
					Contract Mod #:	1	
					CONTRACT #:	166-2017	
Project: West Hickman Waste Water Treatment Plant Electrical Shop (Resolution No. 293-2017)							
TO: Olympic Construction, LLC							
You are hereby requested to comply with the following changes from the contract plans and specifications;							
Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Increase Concrete Slab Thickness from 4" to 6"	LS	1	\$ 2,503.60	\$ -	\$ 2,503.60
		(Per Olympic Construction C.O. Proposal 1)				\$ -	\$ -
2	ADD	Install New Power Feeds / Remove Disconnect	LS	1	\$ 19,103.22	\$ -	\$ 19,103.22
		(Per Olympic Construction C.O. Proposal 3)				\$ -	\$ -
3	ADD	30 Calendar days to the construction schedule				\$ -	\$ -
		(contract extended to January 26, 2018)				\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
Total decrease						\$ -	
Total increase							\$ 21,606.82
Net (increase) in contract price							\$ 21,606.82

JUSTIFICATION FOR CHANGE

PROJECT: West Hickman WWTP Electrical Shop

CONTRACT NO. 166-2017

CHANGE ORDER: 1

1. Necessity for change: To increase the concrete slab thickness from 4" to 6". To add trenching and new power feeds to service the new building. To remove 400 amp disconnect from original bid that will not be necessary with the new electric service provided with the change order.
2. Is proposed change an alternate bid? ___Yes ___X No
3. Will proposed change alter the physical size of the project? ___Yes ___X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes ___X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: Extend construction 30 calendar days (January 26, 2018)

Mayor_____
Date