

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT CHANGE ORDER
Page 1 of 2**





Date:	June 14, 2016	
Project:	Roof Replacement - Government Center and Arts Place	
Location:	200 East Main St and 161 N Mill St	
To (Contractor): Tri-State Roofing & Sheet Metal Company 1624 Old Frankfort Pike Lexington, KY 40504	Contract No.	265-2015
	Original Contract Amt.	\$702,690.00
	Cumulative Amount of Previous Change Orders	\$0.00
	Percent Change - Previous Change Orders	0.00%
	Total Contract Amount Prior to this Change Order	\$702,690.00
	Change Order No.	1

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Found conditions: scupper and roof decking	\$0.00	\$1,458.00	
2	Roof curbs for HVAC and copper downspout	\$0.00	\$1,988.00	
3	45 calendar days added to construction schedule	\$0.00	\$0.00	
	Total decrease	\$0.00		
	Total increase		\$3,446.00	
	Net Amount of this Change Order	\$3,446.00		
	New Contract Amount Including this Change Order	\$706,136.00		
	Percent Change - This Change Order			0.49%
	Percent Change - All Change Orders			0.49%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by 	(Proj. Mgr.)	Date	6/15/2016
Accepted by 	(Contractor)	Date	6/15/2016
Approved by 	(Director)	Date	6/15/2016
Approved by 	(Commissioner)	Date	6/15/2016
Approved by	(Mayor or CAO)	Date	