

**LEXINGTON-FAYETTE URBAN COUNTY  
 GOVERNMENT CONTRACT CHANGE ORDER**  
 Page 1 of 2

TO: Michael Bryant  
 Pace Contractors  
 15415 Shelbyville Rd  
 Louisville KY, 40245

Date: May 15, 2017  
 Project: Construction Services for Jacobson Park Sprinkler Ground  
 Location: Jacobson and Masterson Station  
 Contract No: 90-2017  
 Original Contract Amt: \$1,107,500.00  
 Cumulative Amount of Previous Change Orders: \$0.00  
 Percent Change - Previous Change Orders: 0.00%  
 Total Contract Amount Prior to this Change Order: \$1,107,500.00  
 Change Order No: 1

You are hereby requested to comply with the following changes from the contract plans and specification:

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Upgrade concrete sidewalk to Asphalt trail		\$62,679.90
2	Upgrade Jacobson Restroom veneer		\$16,401.11
3	Changes to piping designs based on final design		\$7,534.78
	Total decrease	\$0.00	\$86,615.79
	Total increase	\$86,615.79	
	Net Amount of this Change Order		\$1,194,115.79
	New Contract Amount Including this Change Order		7.82%
	Percent Change - This Change Order		7.82%
	Percent Change - All Change Orders		

The time provided for the completion in this contract and all provisions of the contract will apply hereto.

Recommended by: *[Signature]* (Proj. Mgr.) Date: 5/15/17  
 Accepted by: *[Signature]* (Contractor) Date: 5/15/17  
 Approved by: *[Signature]* (Director) Date: 5/15/17  
 Approved by: *[Signature]* (Commissioner) Date: 5/15/17  
 Approved by: *[Signature]* (Mayor or CAO) Date: 6-15-17


**JUSTIFICATION FOR CHANGE**

PROJECT: Construction Services for Jacobson Sprayground &amp; Masterson Station Park Sprayground

CONTRACT NO. 90-2017

CHANGE ORDER: 001

1. Necessity for change: Per proposal Request 1, 2, & 3 to Upgrade concrete sidewalk to asphalt walking trail at Masterson Station Park, upgrade building veneer to Hardi-board and split face stone at Jacobson Park and piping design changes based on final engineered plans.
2. Is proposed change an alternate bid? \_\_\_ Yes  X  No
3. Will proposed change alter the physical size of the project? \_\_\_ Yes  X  No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_ Yes  X  Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes  X  No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
7. Effect on operation and maintenance costs: No
8. Effect on contract completion date: N/A

  
Mayer

6-15-17  
Date