


<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2</b>	Date:	September 23, 2016	
	Project:	Picadome Golf Course Sinkhole Retrofit and Stream Restoration	
	Location:	Lexington Ky	
To (Contractor): Environmental Remediation Contractor	Contract No.		
	Original Contract Amt.	\$378,871.50	
	Cumulative Amount of Previous Change Orders	\$0.00	
	Percent Change - Previous Change Orders		0.00%
	Total Contract Amount Prior to this Change Order	\$378,871.50	
	Change Order No.	1	


You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Quantity Balance		-\$10,121.24
	Total decrease	\$0.00	
	Total increase		-\$10,121.24
	Net Amount of this Change Order	(\$10,121.24)	
	New Contract Amount Including this Change Order	\$368,750.26	
	Percent Change - This Change Order		-2.67%
	Percent Change - All Change Orders		-2.67%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by  (Proj. Engr.) Date 9/23/16

Accepted by  (Contractor) Date 9/23/16

Approved by \_\_\_\_\_ (Director) Date \_\_\_\_\_

Approved by \_\_\_\_\_ (Commissioner) Date \_\_\_\_\_

Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT CHANGE ORDER**  
Page 1 of 2


To (Contractor): Environmental Remediation Contractor	Date:	September 23, 2016	
	Project:	Picadome Golf Course Sinkhole Retrofit and Stream Restoration	
	Location:	Lexington Ky	
	Contract No.		
	Original Contract Amt.	\$378,871.50	
	Cumulative Amount of Previous Change Orders	\$0.00	
	Percent Change - Previous Change Orders		0.00%
	Total Contract Amount Prior to this Change Order	\$378,871.50	
	Change Order No.	1	


You are hereby requested to comply with the following changes from the contract plans and specification:


**Current Change Order**


Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Quantity Balance		-\$10,121.24	
	Total decrease	\$0.00		
	Total increase		-\$10,121.24	
	Net Amount of this Change Order	(\$10,121.24)		
	New Contract Amount Including this Change Order	\$368,750.26		
	Percent Change - This Change Order			-2.67%
	Percent Change - All Change Orders			-2.67%


The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by  (Proj. Engr.) Date 9-23-16

Accepted by  (Contractor) Date 9/23/16

Approved by  (Director) Date 9.29.16

Approved by  (Commissioner) Date 9-29-16

Approved by  (Mayor or CAO) Date 27 Oct 2016


**JUSTIFICATION FOR CHANGE**

PROJECT: Picadome Water Quality Improvements

CONTRACT NO.

CHANGE ORDER: #1

1. Necessity for change: Reducation in balance for quantity adjustment
2. Is proposed change an alternate bid? \_\_\_ Yes  X  No
3. Will proposed change alter the physical size of the project? \_\_\_ Yes  X  No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_ Yes  X  Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes  X  No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
7. Effect on operation and maintenance costs: No
8. Effect on contract completion date: No

  
\_\_\_\_\_  
Mayor

27-Oct-2016  
Date