

JUSTIFICATION FOR CHANGE

PROJECT: Town Branch Trail Phase 5

CONTRACT NO.: 209-2015

CONTRACT MOD: 2

1. Necessity for change: Additional hours for coordination with utilities, railroad, LFUCG, and FEMA. Additional design services for revisions to plans related to coordination efforts. Reimbursement for FEMA CLOMR/LOMR application fees.
2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? ___Yes XNo
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

_____
Mayor_____
Date

CONTRACT HISTORY FORM

CM #2

Project Name Town Branch Trail Phase 5

Contractor: Palmer Engineering

Contract Number and Date: 209-2015 July 7, 2015

Responsible LFUCG Division: Engineering

CONTRACT AND MODIFICATION DETAILS

A. Original Contract Amount:	\$	<u>666,502.00</u>	
Next Lowest Bid Amount:		<u>NA</u>	
B. Amount of Selected Alternate or Phase:	\$	<u> </u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u> </u>	
D. Amended Contract Amount:	\$	<u>666,502.00</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>30,000.00</u>	<u>4.5%</u> <small>(Line E / Line D)</small>
F. Amount of This Change Order:	\$	<u>43,500.00</u>	<u>6.5%</u> <small>(Line F / Line D)</small>
G. Total Contract Amount:	\$	<u>740,002.00</u>	

SIGNATURES

Project Manager:		Date: <u>5-5-22</u>
Reviewed by:		Date: <u>05/06/22</u>
Division Director:		Date: <u>5/9/22</u>