

LEXINGTON-FAYETTE

URBAN COUNTY GOVERNMENT

CONTRACT CHANGE ORDER

Page 1 of 2

Date: May 1, 2014

Project: Phase I-Right of Way Services Contract

Location: Phase I Newtown Pike Extension (Southend Redevelopment)

To (Contractor)

H.W. Lochner
1040 Monarch Street
Lexington, Kentucky 40513

Contract No. # 122-2009

Change Order No. 4

You are hereby requested to comply with the following changes from The contract plans and specification;

Item No. (1)	Description of changes-quantities, unit prices, changes in completion, etc. (2)	Decrease in contract price (3)	Increase in contract price (4)
1	(Increase) R/W Services - Project Management 9, 10, 12, 15, 22, 35, 714 ½ DeRoode		\$10,500.00
2	(Increase) R/W Services - Acquisition Services 9, 10, 12, 15, 22, 35, 714 ½ DeRoode		\$17,500.00
3	(Increase) Legal Services - McBrayer, McGinnis, Leslie and Kirkland		\$3,750.00
	Total decrease	\$0.00	XXXXXXXXXXXX.XX
	Total increase	XXXXXXXXXXXX.XX	\$31,750.00
	Net (increase) contract price		\$31,750.00

The sum of \$31,750.00 is hereby added to the total contract price, and the total adjusted contract price to date thereby is \$255,081.25.

An extension of contract is granted, to provide for the additional work presented in this Contract Change Order.

Recommended by Andrew Curran (Proj. Engr.) Date 5-1-2014

Accepted by _____ (Contractor) Date 5/1/2014

Approved by ABandley Engr (Urban Co. Engr.) Date 5/2/14

Approved by PS (Commissioner) Date 5/2/2014

Approved by _____ (Mayor or CAO) Date _____