

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 2

TO: Michael Bryant Pace Contractors 15415 Shelbyville Rd Louisville KY, 40245	Date:	October 23, 2017	
	Project:	Construction Services for Jacobson Park Sprayground	
	Location:	Jacobson and Masterson Station Parks	
	Contract No.	90-2017	
	Original Contract Amt.	\$1,107,500.00	
	Cumulative Amount of Previous Change Orders	\$107,634.42	
Percent Change - Previous Change Orders		9.72%	
Total Contract Amount Prior to this Change Order	\$1,215,134.42		
Change Order No.	3		

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Additional plank fence and jute mat at Jacobson		\$5,710.26	
2	Wire mesh on Jacobson playground/sprayground fence		\$8,509.98	
3	Upgraded electrical enclosures for both spraygrounds		\$5,600.00	
4	Additional wire and labor for transformer connection		\$1,350.00	
5				
6				
7				
	Total decrease			
	Total increase		\$21,170.24	
	Net Amount of this Change Order	\$21,170.24		
	New Contract Amount Including this Change Order	\$1,236,304.66		
	Percent Change - This Change Order			1.91%
	Percent Change - All Change Orders			11.63%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by *Ant Carney* (Proj. Mngr.) Date 10/24/17  
 Accepted by *Michael Bryant* (Contractor) Date 10/24/17  
 Approved by *Michael Bryant* (Director) Date 10/24/17  
 Approved by *Jeff Hood* (Commissioner) Date 10/26/17  
 Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_

**JUSTIFICATION FOR CHANGE**

PROJECT: Construction Services for Jacobson Spray ground &amp; Masterson Station Park Spray ground

CONTRACT NO. 90-2017

CHANGE ORDER: 003

1. Necessity for change: Addition of drain down pits, valve extensions, exhaust fans and louvers, electrical enclosures and connections, and flow meters as result of final design changes. Addition of anti-grafti coating, upgraded door locks and changing stations at the owners request for increased durability.
2. Is proposed change an alternate bid? \_\_\_Yes  X No
3. Will proposed change alter the physical size of the project? \_\_\_Yes  X No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_Yes  X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes  X No  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
7. Effect on operation and maintenance costs: No
8. Effect on contract completion date: Extend final completion date 20 days for delivery and installation time of wire mesh on all Jacobson fence.

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date