

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2	Date:	November 17, 2015	
	Project:	Blue Sky Pump Station Design	
	Location:	CD 12	
Bell Engineers 2480 Fortune Dr., Suite 350, Lexington, KY 40511	Contract No.	#242-2012	
	Original Contract Amt.	\$157,495.00	
	Cumulative Amount of Previous Change Orders	\$67,379.79	
	Percent Change - Previous Change Orders		42.78%
	Total Contract Amount Prior to this Change Order	\$224,874.79	
	Change Order No.	3	

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Adjustment to final contract amount	\$1,248.00		
	Total decrease	\$1,248.00		
	Total increase		\$0.00	
	Net Amount of this Change Order	(\$1,248.00)		
	New Contract Amount Including this Change Order	\$223,626.79		
	Percent Change - This Change Order			-0.56%
	Percent Change - All Change Orders			41.99%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by Steve Hume (Proj. Engr.) Date 2-12-2016
 Accepted by Debra Dyer (Design Engineer) Date 2/11/16
 Approved by Richard W. [Signature] (Director) Date 2/19/16
 Approved by Jim Gray (Commissioner) Date _____
 Approved by [Signature] (Mayor ~~of CAG~~) Date 7-Apr-2016

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

Date:	November 17, 2015		
Project:	Blue Sky Pump Station Design		
Location:	CD 12		
Bell Engineers 2480 Fortune Dr., Suite 350, Lexington, KY 40505	Contract No.	#242-2012	
	Original Contract Amt.	\$157,495.00	
	Cumulative Amount of Previous Change Orders	\$67,379.79	
	Percent Change - Previous Change Orders		42.78%
	Total Contract Amount Prior to this Change Order	\$224,874.79	
	Change Order No.	3	

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Adjustment to final contract amount	\$1,248.00		
	Total decrease	\$1,248.00		
	Total increase		\$0.00	
	Net Amount of this Change Order	(\$1,248.00)		
	New Contract Amount Including this Change Order	\$223,626.79		
	Percent Change - This Change Order			-0.56%
	Percent Change - All Change Orders			41.99%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by Steve Green (Proj. Engr.) Date 2-12-2016
 Accepted by POSSO (Design Engineer) Date 2/11/16
 Approved by Richard VA (Director) Date 2/19/16
 Approved by Donell Hoskins Squin (Commissioner) Date 2/24/16
 Approved by _____ (Mayor or CAO) Date _____


JUSTIFICATION FOR CHANGE

PROJECT: Blue Sky

CONTRACT NO. 242-2012

CHANGE ORDER: 3

1. Necessity for change: To decrease the final contract amount by \$1,248.00 for the Blue Sky Pump Station and Force Main Project and to adjust the final contract amount to \$223,629.79.00
2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? ___Yes XNo
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A



 Mayor



 Date




Lexington-Fayette Urban County Government
DEPARTMENT OF ENVIRONMENTAL QUALITY AND PUBLIC WORKS

Jim Gray
Mayor

Dowell Hoskins-Squier
Commissioner

TO: Mayor Jim Gray
Urban County Council

FROM: Charles H. Martin, PE, Director 
Division of Water Quality

DATE: February 17, 2016

SUBJECT: Blue Sky Pump Station and Force Main Change Order 3 (Final)
Adjustment to Final Contract Amount and Accounting-Contract Number 242-2012

Request

The purpose of this memorandum is to request approval of change order #3 to the Blue Sky Pump Station and Force Main engineering services contract with Bell Engineers, decreasing the final contract amount by \$1,248.00 and changing the accounting used in change order number #2.

Purpose of Request

This amendment will decrease the contract by \$1,248.00, adjusting the final contract amount to \$223,995.00. This amendment will also change the accounting on change order #2 to utilize remaining grant funds received from the state.

Project Cost in FY16

There are no additional project costs involved—decrease in total project cost and accounting adjustment.

Are Funds Budgeted

Funds are budgeted for the accounting adjustment to the previous change order in:
3400 303401 3401 92711 BLUESKY_2006 STA_GRANT

File Number: Contract #242-2012

Director/Commissioner:

Martin/Hoskins-Squier