

LEXINGTON -FAYETTE
URBAN COUNTY GOVERNMENT
CONTRACT CHANGE ORDER
Page 1 of 2

Date: March 11, 2015
Project: Demolition and
Football Field Construction

To: Lagco Inc.
1490 Sunshine Ln., Lexington, KY 40505

Location: Idlehour Park
Contract No 154-2013

Change Order No. 001

You are hereby requested to comply with the following changes from
the contract plans and specifications:

Item No.	Description of changes-quantities, unit prices, change in completion, etc. (2)	Decrease in contract price (3)	Increase in contract price (4)
1	Relocation of new water line to accommodate sewer		\$2,166.00
2	Additional soil and grading		\$25,655.00
3	Add Alternate #2 - Construction of new scoreboard and frame		\$30,816.00
4	New electrical service for softball field		\$27,784.00
5	Add Alternate #3 - Pave St. Ann lot (revised)		\$48,172.00
6	Add Alternate #4 - Fencing (revised)		\$5,040.00
7	Add Alternate #5 - Construct paved trail (revised)		\$29,855.00
8	Add new drainage swale & temporary BMPs		\$24,664.00
	Change in contract price due to this Change Order:		\$194,152.00
	Total decrease	\$0.00	XXXXXXXXXX.XX
	Total increase	XXXXXXXXXXXX.XX	\$194,152.00
	Net (increase) contract price		\$194,152.00

The sum of \$194,152.00 is hereby added to the total contract price, and the total adjusted contract price to date thereby is \$560,693.00
The time provided for completion in the contract and all provisions of the contract will apply hereto.

Recommended by Michelle Kosieniak (Superintendent) Date 3-16-15
Accepted by David Carr (Contractor) Date 3-14-15
Approved by Jeff Reel (Director) Date _____
Approved by _____ (Commissioner) Date _____
Approved by _____ (Mayor or CAO) Date _____

