

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT CHANGE ORDER
Page 1 of 2**

Date:	March 21, 2017
Project:	Design and Engineering Services for Renovation of Emergency Operations Center at 115 Cisco Road
Location:	115 Cisco Road
Contract No.	212-2013
Original Contract Amt.	\$427,000.00
Cumulative Amount of Previous Change Orders	\$0.00
Percent Change - Previous Change Orders	0.00%
Total Contract Amount Prior to this Change Order	\$427,000.00
Change Order No.	1






To (Contractor):
Murphy+Graves Architects
3399 Tates Creek Road, Suite 250
Lexington, KY 40502

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Additional Services: Design changes to 911 during Design Development	\$0.00	\$5,300.00	
2	Additional Services: Engineering for Courtyard Infill	\$0.00	\$6,612.00	
3	Additional Services: 16 Additional site visits @ \$750/each	\$0.00	\$12,000.00	
4	Extension of CA Services: 12 months @ \$7033.33/mo	\$0.00	\$84,400.00	
5	Additional Reimbursable Expenses (Design Review Fees, Printing, Mileage, Mailing/Shipping)	\$0.00	\$6,688.00	
	Total decrease	\$0.00		
	Total increase		\$115,000.00	
	Net Amount of this Change Order	\$115,000.00		
	New Contract Amount Including this Change Order	\$542,000.00		
	Percent Change - This Change Order			26.93%
	Percent Change - All Change Orders			26.93%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by		(Proj. Mgr.)	Date	3-23-17
Accepted by		(Contractor)	Date	3/22/17
Approved by		(Director)	Date	
Approved by		(Commissioner)	Date	3/22/17
Approved by		(Mayor or CAO)	Date	3/23/17