

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	07-Apr-23
	Contract Modification:	1
	CONTRACT #:	C-066-2021

PROJECT: Friends of Wolf Run, Inc., FY21 Stormwater Quality Project Incentive Grant

TO: Friends of Wolf Run, Inc.

Original Contract Amount	\$29,385.00
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$29,385.00
Net (increase/decrease) in Contract Amount - (From following pages)	-\$5,818.08
Percent Change of This Contract Modification	-20%
Original Contract Amount	\$29,385.00
Cumulative Amount of all Contract Modifications	-\$5,818.08
Percent Change of all Contract Modifications	-20%
New Contract Amount Including this Change Order	\$23,566.92

Recommended by Frank H. m (Proj. Engr.) Date 1/30/2024

Accepted by _____ (Consultant) Date _____

Accepted by Ken Cobbe (Contractor) Date 4/7/2023

Approved by Chadwick (Director) Date 2-1-24

Approved by Nancy Albright (Commissioner) Date 2/5/24

Approved by Linda Gordon (Mayor or CAO) Date 3/12/2024

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE: 07-Apr-23
Contract Mod #: 1
CONTRACT #: #066-2021

Project: Friends of Wolf Run, Inc., - FY21 Stormwater Quality Project Incentive Grant

TO:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	DEL		LS	1	\$ 5,818.08	\$ 5,818.08	\$ -
2						\$ -	\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -
Total decrease						\$ 5,818.08	
Total increase							\$ -
Net (increase) in contract price							\$ (5,818.08)

JUSTIFICATION FOR CHANGE	PROJECT:	Friends of Wolf Run, Inc., FY21 Stormwater Quality Project Incentive Grant
	CONTRACT NO.	066-2021
	CHANGE ORDER:	1

1. Necessity for change: Stormwater Quality Projects Incentive Grant completed under budget

2. Is proposed change an alternate bid? ___Yes XNo

3. Will proposed change alter the physical size of the project? ___Yes XNo
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___Yes XNot Necessary

6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes ___No

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A

Linda Gorton
Mayor

3/12/2024
Date

Stormwater Quality Projects Incentive Grant Program

