






<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT MODIFICATION</b>		Date:	March 12, 2018
Page 1 of 3		Project:	Wilson Downing Sidewalk Project
To (Contractor): Palmer Engineering 400 Shoppers Dr 40391		Location:	Nicholasville Rd. to Tates Creek Rd.
Winchester, KY		Contract No.	R 219-2017 (original)
		Original Contract Amt.	\$99,953.00
		Cumulative Amount of Previous Change Orders	\$0.00
		Percent Change - Previous Change Orders	0.00%
		Total Contract Amount Prior to this Change Order	\$99,953.00
		Contract Mod No.	1

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
	See Attached Sheet		
		\$0.00	
	Total decrease		\$74,611.00
	Total increase	\$74,611.00	
	Net Amount of this Change Order	\$174,564.00	
	New Contract Amount Including this Change Order		
	Percent Change - This Change Order		74.65%
	Percent Change - All Change Orders		74.65%

The time provided for the completion of the contract and all provisions of the contract will apply hereto.

Recommended by  (Proj. Engr.) Date 3-12-18  
 Accepted by  (Contractor) Date 3-12-18  
 Approved by  (Director) Date 3/12/18  
 Approved by  (Commissioner) Date 3/12/18  
 Approved by  (Mayor or CAO) Date MAR 17 2018

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CONTRACT MODIFICATION

DATE:

March 12, 2018

Contract Mod #:

1

CONTRACT #:

R 219-2017 (original)

Project: Wilson Downing Sidewalk Project

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Design modifications for the Wilson Downing Bridge over the West Hickman Creek	LS	1	\$ 74,611.00	\$ -	\$ 74,611.00
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -

Total decrease	\$ -	
Total increase		\$ 74,611.00
Net (increase) in contract price		\$ 74,611.00

**CONTRACT HISTORY FORM**

CM #1

Project Name Wilson Downing Sidewalk Project

Contractor: Palmer Engineering




Contract Number and Date: R 219-2017 (original) April 27, 2017

Responsible LFUCG Division: Engineering

**CONTRACT AND MODIFICATION DETAILS**

A. Original Contract Amount:	\$	<u>99,953.00</u>	
Next Lowest Bid Amount:		<u>NA</u>	
B. Amount of Selected Alternate or Phase:	\$	<u>                    </u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>99,953.00</u>	
D. Amended Contract Amount:	\$	<u>99,953.00</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>0.00</u>	<u>0.0%</u> <small>(Line E / Line D)</small>
F. Amount of This Change Order:	\$	<u>74,611.00</u>	<u>74.6%</u> <small>(Line F / Line D)</small>
G. Total Contract Amount:	\$	<u>174,564.00</u>	

**SIGNATURES**

Project Manager:		Date: <u>3-12-18</u>
Reviewed by:		Date: <u>3/12/18</u>
Division Director:		Date: <u>3/12/18</u>


**JUSTIFICATION FOR CHANGE**

PROJECT: Wilson Downing Sidewalk Project

CONTRACT NO.: R 219-2017 (original)

CONTRACT MOD: 1

1. Necessity for change: Scope change
2. Is proposed change an alternate bid? \_\_\_ Yes  X  No
3. Will proposed change alter the physical size of the project?  X  Yes \_\_\_ No  
If "Yes", explain.  
The bridge repair was not originally included in the project scope. It's addition will slightly increase the physical extents of the construction activities.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_ Yes  X  Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes  X  No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A




---

 Mayor

MAR 22 2018

---

 Date