		Page 2 of 2
JUSTIFICATION FOR CHANGE		PROJECT: Phoenix/Police HQ Elevator Renovation
		CONTRACT NO. 636-2012
		CHANGE ORDER: 2
1.	Necessity for change: The new sump pump in the Phoenix building requires an electrical disconnect to be installed. This detail was missed in design.	
2.	Is proposed change an alternate	e bid? Yes _X_ No
3.	Will proposed change alter the p	physical size of the project?Yes _X_No
	If "Yes", explain.	
4.	Effect of this change on other pr	ime contractors: None
5.	Has consent of surety been obtained?Yes _ X _ Not Necessary	
3.	Will this change affect expiration or extent of insurance coverage?Yes _X_I	
	If "Yes", will the policies be exten	
7.	Effect on operation and mainten	
8.	Effect on contract completion da	ate: None
	. 1	Mayor Date
Rec	commended by Joyce Ito.	(Project Manager)
aqA	roved by	(Grant Manager)
1-1-	-	