LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT		Date:	February 26, 2025	
CONTRACT CHANGE ORDER Page 1 of 2		Project:	Town Branch WWTP RAS/WAS Pump Station Improvements	
		Location: Town Branch WWTP		
To (Contractor): W. Priciples, LLC 200 Apperson Heights, Suite 200 Mt. Sterling, KY 40353		Contract No.	Bid # 128-2021	
		Original Contract Amt.	\$2,746,000.00	
		Cumulative Amount of Previous Change Orders	\$363,669.98	
		Percent Change - Previous Change Orders Total Contract Amount Prior to this Change Order	\$3,109,669.98	13.24%
		Change Order No.	5	
	You are hereby requested to comply with the following char	nges from the contract plans and	d specification;	
	Current Change C	Order		
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
	Replace Existing Floor Grating in Upper Level Pump Access and Adjacent to New Valve Actuators on Lower Level		\$19,700.00	
	and Adjacent to New Valve Actuators on Lower Level			
	Total decrease	\$0.00		
	Total increase	Ψ0.00	\$19,700.00	
	Net Amount of this Change Order	\$10,700,00	\$15,700.00	
	New Contract Amount Including this Change Order	\$19,700.00 \$3,129,369.98		
	Percent Change - This Change Order	φ3,129,309.98		0.72%
	Percent Change - I'lls Change Orders			13.96%
		of the contract will apply be a	-1-	13.907
	provided for the completion in the contract and all provisions	T the contract will apply here	etto.	
	nge Order shall have a zero (0) calendar day time extension.	L		
	nended by:	(Project Manager)	111	
	d / Accepted by: Mehkell . Lawn	(Consultant)	77-7	
Accepted	must plus	(Contractor)	779700	
Approved	d by: ( luly / h)	(Director)	Date 3/4/25	
Approved	d by: N/A (Less than 5%) / anay (Il bris	(Commissioner)	Date 3 4 25	
Annrove	d by: N/A (Less than 5%)	(Mayor or CAO)	Date	

				Page 2 of 2		
MICTIFICATION FOR ALLANGE		PROJECT: Town	Branch WWTP RAS/WA	S Pump Station Improveme		
		CONTRACT NO. E	3id # 128-2021			
		CHANGE ORDER:	 #: 4	·		
1.		is change order: replaces select sections of existing grating that were either impacted eteriorated from age. Refer to attached proposal submitted by Contractor.				
2.	Is proposed change an alternate	bid?Yes	X_No			
3.	Will proposed change alter the p	hysical size of the	e project?Yes>	<u>C</u> No		
	If "Yes", explain.					
4.	Effect of this change on other pri	me contractors:	N/A			
5.	Has consent of surety been obta	ined?Yes _X	Not Necessary			
6.	Will this change affect expiration	or extent of insur	ance coverage?	Yes X_No		
•	If "Yes", will the policies be exten	ided?Yes	_No			
7.	Effect on operation and maintena	ance costs: N/A				
8.	Effect on contract completion dat unchanged.	te: Substantial co	ompletion date of 12/3	31/2024 is		
		Mayor	Date			



## CO #05 - Additional Grating - Town Branch RAS/WAS PS

DATE:

March 3, 2025

PROJECT:

Town Branch RAS/WAS PS

CONTACT: Mike Davis

COMPANY: Strand Associates

ADDRESS:

651 Perimeter Drive, Suite 220

Lexington, KY 40517

PHONE: EMAIL:

859-225-8500

mike.davis@strand.com

CONTACT: Andrew Eberle

COMPANY: W Principles

ADDRESS:

200 Apperson Heights Suite 200 Mt Sterling, Kentucky 40353

DIRECT:

(502) 381-4677

aeberle@thewalkercompany.com EMAIL:

ITEM NO	DESCRIPTION		SUBTOTAL	
1	Furnish and Install Additonal Grating as Discussed in Punch List Walk Thru		\$	19,700.00
	Labor		\$	2,000.00
	Material		\$	15,500.00
	W Principles Overhead / Payroll / Profit		\$	2,200.00
		TOTAL	\$	19,700.00

Andrew Eberle
W Principles, LLC
Tolor he
FUCG (Owner)