

JUSTIFICATION FOR CHANGE

PROJECT: West Hickman Trail South

CONTRACT NO. 015-2019

CHANGE ORDER: 1

- 1. Necessity for change: Scope change
- 2. Is proposed change an alternate bid? ___ Yes No
- 3. Will proposed change alter the physical size of the project? ___ Yes No
If "Yes", explain.
- 4. Effect of this change on other prime contractors: N/A
- 5. Has consent of surety been obtained? ___ Yes Not Necessary
- 6. Will this change affect expiration or extent of insurance coverage? ___ Yes No
If "Yes", will the policies be extended? ___ Yes ___ No
- 7. Effect on operation and maintenance costs: N/A
- 8. Effect on contract completion date: N/A

Mayor Date

CONTRACT HISTORY FORM

CO #1

Project Name West Hickman Trail South

Contractor: The Allen Company, Inc.

Contract Number and Date: 015-2019 February 7, 2019

Responsible LFUCG Division: Engineering

CONTRACT AND MODIFICATION DETAILS

A. Original Contract Amount:	\$	<u>605,213.75</u>	
Next Lowest Bid Amount:			
<u>\$697,111.00</u>			
B. Amount of Selected Alternate or Phase:	\$	<u> </u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>605,213.75</u>	
D. Amended Contract Amount:	\$	<u>605,213.75</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>0.00</u>	<u>0.0%</u>
			<i>(Line E / Line D)</i>
F. Amount of This Change Order:	\$	<u>91,929.18</u>	<u>15.2%</u>
			<i>(Line F / Line D)</i>
G. Total Contract Amount:	\$	<u>697,142.93</u>	

SIGNATURES

Project Manager:	<u>Keith Rowe</u>	Date: <u>5/20/19</u>
Reviewed by:	<u> </u>	Date: <u>5/29/19</u>
Division Director:	<u> </u>	Date: <u>5/30/19</u>



Kentucky Transportation Cabinet
Office of Local Programs
LPA CHANGE ORDER

TC 20-33
07/2010

Page 1

Contract ID SC-628-1600005956 Project Sponsor Lexington-Fayette Urban County Govt.
Change Order No 1 County Fayette
Contractor The Allen Company, Inc. Project Number
Contractor 3009 Atkinson Avenue, Suite 300 Project Name West Hickman Trail South
Address Lexington, KY 40509

Proposed Changes in Connection with Contract Items:

Item No.		Description	Quantity	Unit	Unit Price	Amount
35	Del	Replace Rub Rail	-1	LS	3,500.00	-3,500.00
36	Del	Replace Wood Deck	-1	LS	44,500.00	-44,500.00
37	Del	Straighten Post	-1	LS	800.00	-800.00
38	Del	Clean Joints and Place Joint Filler	-1	LS	4,000.00	-4,000.00
39	Del	Repair End Diaphragm	-1	LS	5,750.00	-5,750.00
Total for this Page						-58,550.00
Total for Continuation Page(s)						0.00
Total Contract Items						-58,550.00

Proposed Items of Supplemental Agreement:

Ref. No.		Description	Quantity	Unit	Unit Price	Amount
46	Add	Existing Bridge Replacement Deck/Rail Lumber Expe	1	LS	24,954.18	24,954.18
47	Add	Prefabricated Bridge 78 foot span	1	LS	125,525.00	125,525.00
Total for this Page						150,479.18
Total for Continuation Page(s)						
Total Supplemental Agreement						150,479.18
Total Increase Amount						\$ 91,929.18

Time Extension/Explanation:

Reasons for Proposed Changes and Cost Analysis:

Change in scope and pay quantities.

If approved by Transportation Cabinet, the undersigned contractor agrees to do the work outlined herein and to accept as payment in full the basis of payment as set forth herein.

By: Keith Rowan
Contractor
The Allen Company, Inc.
5/20/19

Requested Keith Rowan 5/20/19
Project Engineer DATE
- Recommended _____
District LPA Coordinator DATE
Recommended _____
Commissioner of Rural & Municipal Aid DATE
Approved _____
LPA Signature Authority DATE
Title DATE
Approved _____
Secretary of Transportation Cabinet DATE



**Kentucky Transportation Cabinet
Office of Local Programs
LPA CHANGE ORDER**

**TC 20-33
07/2010**

Page 4

Contract ID	SC-628-1600005956	Project Sponsor	Lexington-Fayette Urban County G
Change Order No	1	County	Fayette
Contractor	The Allen Company, Inc.	Project Number	
Contractor	3009 Atkinson Avenue, Suite 300	Project Name	West Hickman Trail South
Address	Lexington, KY 40509		

Reasons for Proposed Changes and Cost Analysis: