

CHANGE ORDER No. 1

This **Change Order No. 1** to the PN3241158 dated 11/07/2024 ("Agreement") is between LFUCG ("Client") and Terracon Consultants, Inc. ("Consultant") for additional or changed Services to be provided by Consultant for Client on the New Senior & Therapeutic Center Project, as described in PN3241158. This Change Order is incorporated into and made part of the Agreement.

1. Scope of Services. The scope of the additional or changed Services is described in the Scope of Services section of Consultant's Change Order Proposal, unless Services are otherwise described below or in Exhibit B to this Change Order (which section or exhibit are incorporated into the Change Order).

Soils Observations and Testing:

- Observe undercutting & proof rolling operations to identify soft and/or yielding areas.
- Perform in-situ nuclear density tests to determine the moisture content and percent compaction of the soil (ASTM D6938).
- Observe subgrade proof rolls, where applicable, to confirm stability.

2. Compensation. Client shall pay compensation for the additional or changed Services performed at the fees stated in the Change Order Proposal unless fees are otherwise stated below or in Exhibit C to this Change Order (which section or exhibit are incorporated into the Change Order).

Attached is an estimated fee, client will only be charged for actual days and time onsite.

DESCRIPTION	RATE	QUANTITY	UNITS	TRIPS	TOTAL QUANTITY	TOTAL
Undercutting Observation of organic soil						\$ 8,750.00
Project Manager	\$ 120.00	7	hours	10	70	\$ 8,400.00
Trip Charge	\$ 35.00	1	days	10	10	\$ 350.00
Compaction testing of undercut fill						\$ 6,210.00
Project Manager	\$ 120.00	7	hours	6	42	\$ 5,040.00
Engineering Technician	\$ 55.00	2	hours	6	12	\$ 660.00
Trip Charge	\$ 35.00	1	days	6	6	\$ 210.00
Nuclear Gauge(Equipment)	\$ 50.00	1	days	6	6	\$ 300.00
Administrative						\$ 360.00
Project Manager	\$ 120.00	2	hours	1	2	\$ 240.00
Administrative	\$ 60.00	2	hours	1	2	\$ 120.00
Total						\$ 15,320.00

All terms and conditions of the Agreement shall continue in full force and effect. This Change Order is accepted and Consultant is authorized to proceed.

Consultant: Terracon Consultants, Inc.
 By: *Matthew Vernon* Date: 1/21/2025
 Name/Title: Matthew B Vernon / Department Manager I
 Address: 2460 Palumbo Dr
Lexington, KY 40509-1117
 Phone: (859) 303-9000 Fax: (859) 303-9001
 Email: Matthew.Vernon@terracon.com

Client: LFUCG
 By: _____ Date: _____
 Name/Title: Lisa Grober / Architect
 Address: Room 338 Government Center 200 East Main Street
Lexington, KY 40505
 Phone: _____ Fax: _____
 Email: lgrober@lexingtonky.gov