

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2	Date:	November 19, 2015	
	Project:	Wolf Run PS/FM	
	Location:	<i>Water Quality</i>	
	Contract No.	Resolution #453-2009	
	Original Contract Amt.	\$368,550.00	
	Cumulative Amount of Previous Change Orders	\$66,500.00	
	Percent Change - Previous Change Orders		18.04%
	Total Contract Amount Prior to this Change Order	\$435,050.00	
Change Order No.	1		

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Construction Administration and easements		\$4,000.00	
	Total decrease	\$0.00		
	Total increase		\$4,000.00	
	Net Amount of this Change Order	\$4,000.00		
	New Contract Amount Including this Change Order	\$439,050.00		
	Percent Change - This Change Order			0.91%
	Percent Change - All Change Orders			19.13%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.


Recommended by *L. Mullins-Wilkins* (Proj. Engr.) Date 11-19-15

Accepted by *[Signature]* (Design Engineer) Date 11/19/15

Approved by *[Signature]* (Director) Date 11-19-15

Approved by *Doreen Hostetter Squin* (Commissioner) Date 12-15-15

Approved by *[Signature]* (Mayor or CAO) Date 29-Dec-15

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	November 19, 2015	
		Project:	Wolf Run PS/FM	
		Location:		
		Contract No.	Resolution#453-2009	
		Original Contract Amt.	\$368,550.00	
		Cumulative Amount of Previous Change Orders	\$66,500.00	
		Percent Change - Previous Change Orders		18.04%
		Total Contract Amount Prior to this Change Order	\$435,050.00	
		Change Order No.	1	
You are hereby requested to comply with the following changes from the contract plans and specification;				
Current Change Order				
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Construction Administration and easements		\$4,000.00	
	Total decrease	\$0.00		
	Total increase		\$4,000.00	
	Net Amount of this Change Order	\$4,000.00		
	New Contract Amount Including this Change Order	\$439,050.00		
	Percent Change - This Change Order			0.91%
	Percent Change - All Change Orders			19.13%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.				
Recommended by _____ (Proj. Engr.) Date _____				
Accepted by <u></u> (Design Engineer) Date <u>11/19/15</u>				
Approved by _____ (Director) Date _____				
Approved by _____ (Commissioner) Date _____				
Approved by _____ (Mayor or CAO) Date _____				


JUSTIFICATION FOR CHANGE

PROJECT: Wolf Run PS/FM

CONTRACT NO. Resolution#453-2009

CHANGE ORDER: 2

1. Necessity for change: Additional construction administration services due to Contract B construction time extension and additional easement services.
2. Is proposed change an alternate bid? ___ Yes ___ X No
3. Will proposed change alter the physical size of the project? ___ Yes ___ X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes ___ X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes ___ X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A



Mayor

29-Dec-15

Date




Lexington-Fayette Urban County Government
DEPARTMENT OF ENVIRONMENTAL QUALITY AND PUBLIC WORKS

Jim Gray
Mayor

David L. Holmes
Commissioner

TO: Mayor Jim Gray
Urban County Council

FROM: 
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: November 18, 2015

SUBJECT: Change Order # 2 for the Wolf Run Pump Station Expansion and Relocation project
Resolution No. 453-2009

Request

The purpose of this memorandum is to request approval of Change Order #2 to the LFUCG contract with HDR Engineering, Inc., for the Wolf Run Pump Station Expansion and Relocation Project.

Purpose of Request

To amend the contract so that compensation for addition work can be administered. Work completed was for additional easement acquisition and additional construction administration efforts.

Project Cost in FY15

The change order cost request is \$4,000.

Are Funds Budgeted

Funds are budgeted in 4003-303408-3468-92811 Project:WRPUMPSTA_2011 and Activity: CONSENT_DE.

File Number:

Resolution#453-2009

Director/Commissioner:

Martin/Holmes