

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT MODIFICATION**

Page 1 of 3

To (Contractor): CDP Engineers
3250 Blazer Parkway
Lexington, KY 40509

Date: December 1, 2014
Project: W. Loudon Ave Sidewalk Project
Location: W. Loudon Ave
Contract No. 171-2012
Original Contract Amt. \$44,652.00
Cumulative Amount of Previous Change Orders \$3,500.00
Percent Change - Previous Change Orders 7.84%
Total Contract Amount Prior to this Change Order \$48,152.00
Contract Mod No. 2

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
	See Attached Sheet		
		\$0.00	
Total decrease			
Total increase			\$3,750.00
Net Amount of this Change Order		\$3,750.00	
New Contract Amount Including this Change Order		\$51,902.00	
Percent Change - This Change Order			8.40%
Percent Change - All Change Orders			16.24%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by David Brown DAB (Proj. Engr.) Date 12/2/14
Accepted by James H. [Signature] (Contractor) Date 12/2/2014
Approved by AB [Signature] (Director) Date 12/8/14
Approved by DP [Signature] (Commissioner) Date 12/8/14
Approved by _____ (Mayor or CAO) Date _____

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

Page 2 of 3

December 1, 2014

Contract Mod #:

CONTRACT #: 171-2012

W. Loudon Ave Sidewalk Project

You are hereby requested to comply with the following changes from the contract plans and specifications;

[illegible]