

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 2

To (Contractor): Bluegrass Contracting

Date:	May 24, 2016
Project:	Rogers Road
Location:	
Contract No.	755-2015
Original Contract Amt.	\$2,838,990.22
Cumulative Amount of Previous Change Orders	\$0.00
Percent Change - Previous Change Orders	0.00%
Total Contract Amount Prior to this Change Order	\$2,838,990.22
Change Order No.	1

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Repalce DI pipe with 8" PVC to move the MH out of the basin	\$0.00	\$13,935.90
2	Add 7 days to completion date.		
	New Date: Nov. 4, 2016		
	Total decrease	\$0.00	
	Total increase		\$13,935.90
	Net Amount of this Change Order	\$13,935.90	
	New Contract Amount Including this Change Order	\$2,852,926.12	
	Percent Change - This Change Order		0.49%
	Percent Change - All Change Orders		0.49%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 6-7-2016
 Accepted by [Signature] (Contractor) Date 6/8/16
 Approved by [Signature] (Director) Date 6-10-16
 Approved by _____ (Commissioner) Date _____
 Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE

PROJECT: Rogers Road

CONTRACT NO. 755-2015

CHANGE ORDER: 1

1. Necessity for change: Structural changes to meet existing building requirements and time extension
2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? ___Yes XNo
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: Yes, 7 day extension to completion date.

Mayor_____
Date