


<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER</b>	DATE:	April 8, 2019
	Contract Modificaiton:	No.1 (Final)
	CONTRACT #:	135-2018

PROJECT: Horse Park Pump Station Generator Replacement  
 Bid No. 51-2018  
 Resolution No. 343-2018


TO: Herrick Company, Inc  
 2176 Waddy Road  
 Lawrenceburg, KY 40342

Original Contract Amount	\$146,000.00
Cumulative Amount of Previous Contract Modifications	
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$146,000.00
Net (increase/decrease) in Contract Amount - (From following pages)	-\$475.00
Percent Change of This Contract Modification	0%
Original Contract Amount	\$146,000.00
Cumulative Amount of all Contract Modifications	-\$475.00
Percent Change of all Contract Modifications	0%
New Contract Amount Including this Change Order	\$145,525.00

Recommended by  (Proj. Engr.) Date 4/10/2019

Accepted by \_\_\_\_\_ (Consultant) Date \_\_\_\_\_

Accepted by Donna S Herrick (Contractor) Date 4-8-19

Approved by  (Director) Date 4-17-19

Approved by \_\_\_\_\_ (Commissioner) Date \_\_\_\_\_

Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_

<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT</b> <b>CONTRACT MODIFICATION</b>	DATE:	April 8, 2019
	Contract Mod #:	No.1 (Final)
	CONTRACT #:	135-2018

Project: Horse Park Pump Station Generator Replacement (Resolution 343-2018)

TO: Herrick Company, Inc.

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	DEL	Remove Installation (not materials) of the Aluminum Platform/Handrail	LS	1	\$ 475.00	\$ 475.00	\$ -
2	ADD	87 Calendar Days to the Construction Schedule				\$ -	\$ -
N/A		(Contract Extended to April 30, 2019)				\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
Total decrease						\$ 475.00	
Total increase							\$ -
Net (increase) in contract price							\$ (475.00)

**JUSTIFICATION FOR CHANGE**Horse Park Pump Station Generator  
Replacement

PROJECT:

CONTRACT NO.

135-2018

CHANGE ORDER:

No. 1 (Final)

1. Necessity for change:  
To delete the installation of the aluminum platform/handrail (contractor supplied platform/handrail materials to the Pump Station Supervisor for Water Quality). The height of the platform would have hindered access for generator maintenance. PSS responsible for materials and installation of a modified handrail. Contract extended due to seasonal asphalt plant closure. Asphalt and final seeding to be completed by April 30, 2019.
2. Is proposed change an alternate bid? \_\_\_Yes  X No
3. Will proposed change alter the physical size of the project? \_\_\_Yes  X No  
  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_Yes  X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes  X No  
  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: Extend construction 87 calendar days (April 30, 2019)

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date