










LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	July 20, 2016
		Project:	Cardinal Lane Stormwater Improvements Phase 1 & 3
		Location:	
To (Contractor): Solid Rock Construction Services, LLC 2420 Gallia Street Portsmouth, OH 45662	Contract No.	440-2015	
	Original Contract Amt.	\$241,874.24	
	Cumulative Amount of Previous Change Orders	\$0.00	
	Percent Change - Previous Change Orders	0.00%	
	Total Contract Amount Prior to this Change Order	\$241,874.24	
	Change Order No.	2	
You are hereby requested to comply with the following changes from the contract plans and specification;			
Current Change Order			
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Additional Sod - 500 sq yds @ \$40.00/sq.yd.	\$0.00	\$20,000.00
2	Extend contract completion date by 90 days.	\$0.00	\$0.00
	Previous Completion Date: 06/28/2016	\$0.00	\$0.00
	New Completion Date: 09/26/2016	\$0.00	\$0.00
		\$0.00	\$0.00
	Total decrease	\$0.00	
	Total increase		\$20,000.00
	Net Amount of this Change Order	\$20,000.00	
	New Contract Amount Including this Change Order	\$261,874.24	
	Percent Change - This Change Order		8.27%
	Percent Change - All Change Orders		8.27%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.			
Recommended by		(Proj. Engr.) Date	7/20
Accepted by		(Contractor) Date	7/21/16
Approved by		(Director) Date	7-28-16
Approved by		(Commissioner) Date	
Approved by		(Mayor or CAO) Date	8-30-16


LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	July 20, 2016
		Project:	Cardinal Lane Stormwater Improvements Phase 1 & 3
		Location:	
To (Contractor): Solid Rock Construction Services, LLC 2420 Gallia Street Portsmouth, OH 45662	Contract No.	440-2015	
	Original Contract Amt.	\$241,874.24	
	Cumulative Amount of Previous Change Orders	\$0.00	
	Percent Change - Previous Change Orders		0.00%
	Total Contract Amount Prior to this Change Order	\$241,874.24	
	Change Order No.	2	
You are hereby requested to comply with the following changes from the contract plans and specification;			
Current Change Order			
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Additional Sod - 500 sq yds @ \$40.00/sq.yd.	\$0.00	\$20,000.00
2	Extend contract completion date by 90 days.	\$0.00	\$0.00
	Previous Completion Date: 06/28/2016	\$0.00	\$0.00
	New Completion Date: 09/26/2016	\$0.00	\$0.00
		\$0.00	\$0.00
	Total decrease	\$0.00	
	Total increase		\$20,000.00
	Net Amount of this Change Order	\$20,000.00	
	New Contract Amount Including this Change Order	\$261,874.24	
	Percent Change - This Change Order		8.27%
	Percent Change - All Change Orders		8.27%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.			
Recommended by		(Proj. Engr.)	Date <u>7/20</u>
Accepted by		(Contractor)	Date <u>7/21/16</u>
Approved by		(Director)	Date <u>7-28-16</u>
Approved by		(Commissioner)	Date <u>9-27-16</u>
Approved by	_____	(Mayor or CAO)	Date _____


JUSTIFICATION FOR CHANGEPROJECT: Cardinal Lane Stormwater Improvements
Phase 1 & 3

CONTRACT NO. 440-2015

CHANGE ORDER: 2



1. Necessity for change: Additional sod required for areas disturbed by construction. Extension of 90 days, update contract completion date to September 26, 2016.
2. Is proposed change an alternate bid? ___Yes ___X___No
3. Will proposed change alter the physical size of the project? ___Yes ___X___No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes ___X___Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X___No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: Yes. The new completion date will be 9/26/2016.



Mayor


Date

Cardinal Lane Stormwater Improvement Project



Zoom the map to a particular scale by typing it in or selecting a scale from the list

1554415.27 189515.7 Feet

MAYOR JIM GRAY



LEXINGTON

CHARLES H. MARTIN, P.E.
DIRECTOR
WATER QUALITY

TO: Mayor Jim Gray
Urban County Council

FROM:

Charles H. Martin, P.E., Director
Division of Water Quality

DATE: July 20, 2016

SUBJECT: Cardinal Lane Stormwater Improvements Project Phase 1 & 3 - Change Order #2

Request

The Division of Water Quality requests approval of Change Order #2 to the LFUCG contract with Solid Rock Construction Services, LLC for construction services associated with the Cardinal Lane Stormwater Improvements Project Phase 1 & 3.

Purpose of Request

The purpose of this request is to compensate the contractor for expenses related to an additional 500 square yards of sod required for areas disturbed by construction, and to extend the project completion date by ninety (90) calendar days. The new project completion date is September 26, 2016.

Project Cost in FY17 and in Future Budget Years

The change order request is \$20,000.00, which is an 8.27% increase to the contract amount. The new contract value is \$261,874.24. There is no impact for future fiscal years.

Are Funds Budgeted

Funds are fully budgeted in:

4052 – 303204 – 3334 – 92211 – 2012 – CARDINAL_2012 CONSTRUCT

Martin/Hoskins-Squier:

