

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CONTRACT CHANGE ORDER**

Page 1 of 2

To (Contractor):  
Churchill McGee, LLC  
1315-C West Main Street  
Lexington, KY 40508

Date: August 3, 2015

Project: Public Safety Operations Center  
Phase 1B Renovation

Location: 115 Cisco Road

Contract No. 287-2014

Original Contract Amt. \$6,109,000.00

Cumulative Amount of Previous  
Change Orders \$260,507.43

Percent Change - Previous  
Change Orders 4.26%

Total Contract Amount Prior to  
this Change Order \$6,369,507.43

Change Order No. 5

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Proposal Request 3 - CMU Demo Phase II Area	\$0.00	\$8,323.75
	Total decrease	\$0.00	
	Total increase		\$8,323.75
	Net Amount of this Change Order	\$8,323.75	
	New Contract Amount Including this Change Order	\$6,377,831.18	
	Percent Change - This Change Order		0.14%
	Percent Change - All Change Orders		4.40%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by *[Signature]* (Proj. Mgr.) Date *8-14-15*  
 Accepted by *[Signature]* (Contractor) Date *8-28-15*  
 Approved by *[Signature]* (Director) Date \_\_\_\_\_  
 Approved by *[Signature]* (Commissioner) Date *8-27-15*  
 Approved by *[Signature]* (Mayor or CAO) Date *8-27-15*