

<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER</b>		DATE:	8-Apr-2022
		Contract Modification:	
		CONTRACT #:	C-038-2019
PROJECT: Friends of Wolf Run Streamside Buffer Stewardship Program			
TO: Friends of Wolf Run, Inc. (FOWR)			
Original Contract Amount			\$62,391.20
Cumulative Amount of Previous Contract Modifications			\$0.00
Percent Change of Previous Contract Modifications			0%
Existing Contract Amount			\$62,391.20
Net (increase/decrease) in Contract Amount - (From following pages)			-\$2,040.03
Percent Change of This Contract Modification			-3%
Original Contract Amount			\$62,391.20
Cumulative Amount of all Contract Modifications			-\$2,040.03
Percent Change of all Contract Modifications			-3%
New Contract Amount Including this Change Order			\$60,351.17
Recommended by	<u>Frank H. Miles</u>	(Proj. Engr.)	Date <u>5/13/2022</u>
Accepted by		(Consultant)	Date _____
Accepted by	<u>Ron Cole</u>	(Contractor)	Date <u>4/11/2022</u>
Approved by	<u>Julia St</u>	(Director)	Date <u>5-16-22</u>
Approved by	<u>Nancy Albright</u>	(Commissioner)	Date <u>5/18/22</u>
Approved by		(Mayor or CAO)	Date _____

**JUSTIFICATION FOR CHANGE**

PROJECT:	Friends of Wolf Run, Inc. (FOWR)
CONTRACT NO.	#038-2019
CHANGE ORDER:	1

1. Necessity for change: Stormwater Quality Projects Incentive Grant completed under budget
2. Is proposed change an alternate bid? \_\_\_Yes XNo
3. Will proposed change alter the physical size of the project? \_\_\_Yes XNo  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes XNo  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date